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Senate Transportation Committee

Senator Curtis King, Chair
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Dear Senator Eide, Senator King, Representative Clibborn, and Director Schumacher:

This letter transmits to you the quarterly project delivery status reports for the first and second

quarter of the 2013-2015 Biennium as directed by ESSB 5024 Section 313, which reads as

follows:

“On a quarterly basis, the department of transportation shall provide to the office of

financial management and the legislative transportation committees the following reports

for all capital programs:

1) For active projects, the report must include:

(a) A TEIS version containing actual capital expenditures for all projects consistent
with the structure of the most recently enacted budget;

(b) Anticipated cost savings, cost increases, reappropriations, and schedule
adjustments for all projects consistent with the structure of the most recently
enacted budget;

(c) The award amount, the engineer's estimate, and the number of bidders for all
active projects consistent with the structure of the most recently enacted budget;
(d) Projected costs and schedule for individual projects that are funded at a
programmatic level for projects relating to bridge rail, guard rail, fish passage
barrier removal, roadside safety projects, and seismic bridges. Projects within this
programmatic level funding must be completed on a priority basis and scoped to be
completed within the current programmatic budget;

(e) Highway projects that may be reduced in scope and still achieve a functional
benefit;
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Washington State Department of Transportion
Quarterly Reporting on Capital Projects
Pursuant to ESSB 5024

Section 313
13-15 Biennium Quarter 1
Funding Variance Schedule Awarded Contracts®® 2" © Status
Biennial . °
. 3
SubPro o 2003 2005 13-15 Lo 13-15 Total T Total Amount Reserved | Expendituresto | Advertisement (Ad) Ad OreEiaEy (o) QC Engineers Award No.of | @ 8|2
PIN Project Title ) ) Plan . Plan . @ Variance Complete Variance . Award Date " S| a2 Comments 13-15 Quarter 1
g Final Final 13LEGFIN Diff 13LEGFIN Difference for Risk Date 13LEGFIN Estimate Amount Bidders | € | = | 2
(months) 13LEGFIN (months) S| £
(13ACTLO9) S
The 13-15 increase is due to re-appropriation of funds from 11-13.
11| 1005228 I-5/Express Lane Automation 0 113,750 113,750 7,124,813 7,033,358 (91,455) 0 3,081 02/28/11 07/23/12 X increase s au Peropriaty Y
1-5/196th St (SR 524) Interch - Build The 13-15 increase is due to re-appropriation of funds from 11-13.
11| 1005378 / ¢ Ran)mns erehange - Bul 288,999 1,413,044 1,124,045 32,521,715 32,583,780 62,065 600,000 8,972 04/26/10 10/02/11 X L
1-5/SR 526 to Marine View Drive - Add HOV The 13-15 increase is due to re-appropriation of funds from 11-13.
n | 100sa3m " ° a”";ne':w rive 246,286,000 | 219,236,562 0 32,368 32,368 220,100,405 220,050,405 (50,000) 0 11,556 12/01/04 06/05/08 X ! e PRropriaty Y
1-5/172nd St NE (SR 531) Interch - The 13-15 increase is due to re-appropriation of funds from 11-13.
11| 100553N /172nd SENE ( ) Interchange 7,390,000 13,348,240 7,008 51,817 44,719 33,172,727 33,171,099 (1,628) 0 1,002 10/27/08 11/13/09 X L
Rebuild Interchange
I-5/ITS Advanced Traveler Informati
11 | 1005898 / Va"cesyst:’:qes er Information 11,664 11,664 0 2,610,110 2,610,110 0 0 19,339 12/19/11 10/01/12 2 X
11| 100598C | I-5/Blaine Exit - Interchange Improvements 0 2,500,000 94,673 102,248 7,575 22,555,861 22,555,848 (14) 0 19,709 11/30/09 1 10/29/10 X
SR 9/SR 96 to Marsh Rd - Add L d
1| 1009146 / o Mars cd Lanes an 419,419 419,415 (4) 29,989,998 29,983,531 (6,466) 0 69,746 01/07/08 11/25/09 X
Improve Intersections
SR 9/Lake St Way to 20th St SE - Project completed under budget.
11| 100916G /Lake Stevens Way to 1,192,185 627,025 (565,160) 12,910,991 12,201,284 (709,707) 0 24,202 04/21/08 07/29/10 X ] g 4
Improve Intersection
The decrease is due to removing the risk reserve from the project.
SR 9/Lundeen Parkway to SR 92 - Add L
1| 1009176 /Lundeen Parkway to SR 92 anes 2,304,776 75,212 (2,229,563) 27,846,511 25,569,706 (2,276,805) 0 14,661 03/15/10 12/31/11 2 X
and Improve Intersections
SR 9/SR 531-172nd St NE - | Project completed under budget.
11| 1009286 / Imer:ecﬁon merove 821,348 426,333 (395,015) 8,596,184 8,385,384 (210,300) 0 13,739 10/03/11 11/30/12 il X J - E
SR 11/I-5 Interch: -Josh Wil Rd - Project completed under budget.
1| 101100F /I-5 Interchange-Josh Wilson 114,730 83,485 (31,245) 10,108,026 10,064,285 (43,741) 0 10,999 11/23/09 10/09/10 X d pietecid -CE
Rebuild Interchange
. The 13-15 increase is due to re-appropriation of funds from 11-13.
11| 102039A SR 20/Fredonia to I-5 - Add Lanes 83,315,000 84,798,211 1,569 49,480 47,911 102,622,771 102,594,646 (28,125) 0 1,905 11/20/06 07/16/09 X
1-90/S t 1/C Modifications - Modi The 13-15 increase is due to re-appropriation of funds from 11-13.
11| 1090610 /Sunset I/C Modifications - Modify | g, 39 50 85,434,399 0 15,000 15,000 96,783,645 96,754,714 (28,932) 0 5,468 03/08/10 11/09/10 X ! s e PRropriaty Y
Facility to Full Access 1/C
SR 161/Jovita Blvd to S 360th St, St: 2- The 13-15 increase is due to re-appropriation of funds from 11-13.
11| 116100C Hovita Blvd to age 29,639,000 27,351,770 10,184 20,003 9,819 26,037,095 26,037,099 4 0 2 09/27/04 07/13/06 X L
Widen to Five Lanes
SR 520/W Lake S ish Park to SR The 13-15 increase is due to re-appropriation of funds from 11-13.
11| 152040A /W Lake Sammamish Parkway to 102,320,000 | 102,299,999 148,434 231,705 83,270 78,665,135 78,665,447 312 0 23,375 01/22/07 12/06/10 X increase is au peropriaty Y
202, Stage 3 - Widening
SR 522/1°5 to -405 - Multimodal
11| 152201C /5 to uitimoca 9,681,000 20,859,324 4,931 4,950 19 22,541,151 22,541,409 257 0 223 06/26/06 10/17/07 X
Improvements
SR 522/Uni ity of Washington Bothell - Project completed under budget.
1| 152219A /University of Washington Bothe 0 27,826,998 74,544 22,147 (52,396) 46,834,946 46,734,947 (100,000) 0 32,157 10/15/07 09/18/09 X ject completed u udg
Build Interchange
SR 539/Horton Road to T ile Road - Project completed under budget.
11| 1539028 /Horton Road to Tenmile Roa 44,771,000 52,982,518 325,444 237,524 (87,920) 68,022,199 67,798,007 (224,193) 0 23,616 01/22/07 11/19/08 X ! 5 4
Widen to Five Lanes
The 13-15 increase is due to re-appropriation of funds from 11-13.
11 | 153910A | SR 539/Tenmile Road to SR 546 - Widening | 90,650,000 85,576,600 1,111,847 1,914,739 802,892 103,645,718 103,644,817 (901) 0 175,474 12/17/07 02/11/10 X fnerease fs au LIS Y
SR 900/SE 78th St Vic to 1-90 Vic - Wideni The 13-15 increase is due to re-appropriation of funds from 11-13.
11| 190098V / an'dc HOOV 1c- Widening | 55,483,000 26,953,308 51,922 60,655 8,733 43,868,450 43,827,477 (40,973) 0 1,490 05/12/08 04/14/10 X L
The 13-15 increase is due to re-appropriation of funds from 11-13.
SR 28/lct US 2 and US 97 to 9th St, Stage 1 -
11| 2028000 /e andls37to » otage 0 47,300,000 1,414,682 5,909,555 4,494,874 54,658,002 54,657,065 (937) 0 16,034 09/21/09 05/15/13 12 X
New Alignment
SR 28/E End of the G Sellar Bridge - The 13-15 increase is due to re-appropriation of funds from 11-13.
11| 202802V /E End of the George Sellar Bridge 0 9,528,189 0 635,222 635,222 28,068,188 28,068,188 0 0 276,839 05/16/11 06/30/13 1 X [
Construct Bypass
SR 285/G Sellar Bridge - Additional EB The 13-15 increase is due to re-appropriation of funds from 11-13.
11| 228500A /George Sel aL;n: 8¢ - Addlitiona 0 6,000,000 0 1,404 1,404 17,566,520 17,588,042 21,522 0 3,070 01/26/09 06/24/11 X ! s au PRropriaty Y
The 13-15 increase is due to re-appropriation of funds from 11-13.
1-5/Grand Mound to Maytown - Add L. i : i - i
i1 300ss1a | "/Grand Moundto Maytown eS| 76,805,335 76,206,000 154,498 871,971 717,472 115,474,565 115,724,566 250,001 400,000 11,555 12/10/07 10/17/11 11 X The increase in total is due to the addition of second and third year
and Replace Intersection of plant establishment.
1-5/Vicinity of Joint Base Lewis McChord - The 13-15 increase is due to re-appropriation of funds from 11-13.
11| 300596M /Vicinity of Joint Base Lewis McChor 0 19,360 19,360 596,573 579,925 (16,647) 03/14/11 03/08/12 X ! e pRropriaty Y
Install Ramp Meters
SR16/I-5to T: N, Bridge - Add The 13-15 increase is due to re-appropriation of funds from 11-13.
11| 301636A /-5 to ac:n;z L:r::;ws ridge 35,219,000 | 118,200,765 129,119 149,022 19,903 126,672,755 126,672,766 1 0 14,583 03/29/04 03/06/07 X L
11 | 316118A SR 161/24thStEtoJovita- Add Lanes | 21,570,000 21,575,288 4,771,680 4,771,681 0 42,789,637 42,789,637 0 1,576,500 1,897,320 02/14/11 09/15/13 X
SR 167/SR 509 to I-5 Stage One - N The 13-15 increase is due to re-appropriation of funds from 11-13.
11| 316718A / F:’eewayage ne - New 520,000 113,435,721 0 179,345 179,345 111,357,828 111,357,828 ©) 0 24,282 X [
SR 167/1°5 to SR 161 Stage Two - N
1| 316718C N-5to age Two - New 0 19,087,235 0 0 0 25,658,580 25,658,579 ) X
Freeway
The 13-15 increase is due to re-appropriation of funds from 11-13.
11 | 341015A | SR410/214th Ave E to 234th - Add Lanes | 11,140,000 24,572,586 0 3,000 3,000 19,126,242 19,220,300 94,058 0 3,510 12/07/09 09/09/11 X L
The 13-15 i is due to re- iation of funds from 11-13.
11| 351025A SR 510/Yelm Loop - New Alignment 0 34,200,000 0 55,863 55,863 35,831,768 35,832,150 382 0 3,994 12/28/09 10/20/10 X N increase Is cLie o re-appropriation ot finds from
N : - _ : The 13-15 increase is due to re-appropriation of funds from 11-13.
1 4005061 | ">/5R 501 Ridgefield Interchange - Rebuild 0 228,556 228,556 24,304,400 24,213,433 (90,967) 0 1,828 06/22/09 01/05/11 X
Interchange
1-5/SR 432 Talley Way Interchanges - The 13-15 i is due to re- iation of funds from 11-13.
11| 400510A / 2 ley Way Interchanges 0 487,671 487,671 35,268,118 35,268,119 1 0 15,010 09/28/09 11/01/11 X © B B R S M R G TS
Rebuild Interchanges
SR 14/Camas Washougal - Add L d The 13-15 i is due to re- fation of funds from 11-13.
11| 401409W / ama;u“jslnf:izange anes an 1,891,516 1,227,975 (663,541) 48,701,084 48,656,174 (44,910) 0 139,938 03/07/11 11/24/12 1 X N increase Is due to re-appropriation of funds from
US 12/Frenchtown Vicinity to Walla Walla - The 13-15 i is due to re- fation of funds from 11-13.
11| 501203X /Frend °":; d'::]'ez o Walla Walla 0 45,405,875 239,624 366,031 126,407 51,822,419 51,694,883 (127,536) 0 35,636 12/17/07 07/23/10 X N increase is cLie o re-appropriation ot finds from
The 13-15 i is due to re- fation of funds from 11-13.
11| 501204C | US12/SR 124 to McNary Pool - Add Lanes | 11,800,000 12,202,506 0 6,292 6,292 12,091,649 12,091,649 0 0 598 10/04/04 11/16/05 X N increase Is cLie o re-appropriation ot flinds from
11| 502402E SR 24/1-82 to Keys Rd - Add Lanes 38,963,000 45,624,883 0 0 0 50,506,379 50,506,379 ) 02/28/05 06/28/07 X
11| s518202H 182/ Rwdﬁf:g::::;f:::fe Vieinity - 69,174 107,066 37,892 2,888,351 2,920,559 32,208 0 102,308 03/26/07 07/14/09 60,884 5/21/2013 83534 4 X T2 BB Ererseib (e i e o fUmesiiem 115,
11 | 524002F | SR 240/1-182 to Richland Y - Add Lanes 30,521,000 22,141,304 0 2,574 2,574 22,446,480 22,446,480 0 02/24/03 06/07/07 X 1112 7815 (ETCEEE 1 L2 i (e el dtem @i imels e A1),
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SR 240/Richland Y to Columbia Center I/C - Project completed under budget.
11| 5240026 /Richlan N d:L;:;" ia Center I/ 36,698,000 43,222,784 102,741 7,599 (95,142) 41,123,234 41,007,676 (115,558) 0 1,846 12/20/04 06/07/07 X roject completec uncer budge
The 13-15 i is due to re- fation of funds from 11-13.
11| 5823015 | SR823/Selah Vicinity - Re-route Highway 0 26,015 26,015 9,103,375 9,103,375 0 0 3,160 12/21/09 05/10/12 X N increase Is clie to re-appropriation of flinds from
NSC-North Spokane Corridor - Desi
11| 600000A North spokane Lorridor - Design 43,060,000 49,028,897 0 0 0 50,064,508 50,064,507 ) X
Corridor and Purchase Right of Way
US 395/NSC-Francis Ave to Farwell Rd - The 13-15 i is due to re- fation of funds from 11-13.
11| 600001A / Nerjv"/i';gn‘r':e:t arwe 108,280,000 | 108,480,131 0 1,291,590 1,291,590 209,894,660 209,894,660 0 23,105 46,052 01/20/04 10/19/12 X N increase is cLie o re-appropriation ot fincs from
US 395/NSC-US 2 to Wand dUs2 The 13-15 i is due to re- fation of funds from 11-13.
11| 600003A / > 2 to Wandermere an 81,340,000 81,038,006 45,037 1,374,584 1,329,547 123,503,062 123,272,870 (230,192) 278,830 40,816 08/18/08 06/13/12 X N increase is cLie o re-appropriation ot flincs from
Lowering - New Alignment
1-90/Sullivan Rd to Barker Rd - Additional The 13-15 i is due to re- iation of funds from 11-13.
11| 609049N /Sullivan (’La:erse' tiona 0 287,005 287,005 19,123,365 19,123,365 0 0 17,778 09/27/10 06/19/12 X N increase is cLie o re-appropriation ot fincs from
1-5/SR 161/5R 18 - Interchange The West Fork Hylebos Creek Fish passage barrier project
11| 800502K T et € 7,677,794 4,832,594 | (2,845200) | 109,481,824 109,481,824 ) 1,398,116 323,101 04/12/10 10/08/12 3 1,938,488  4/30/2013) 1813430 4 X (mitigation for triangle project) is experiencing delays related to
P nearby fish weirs and the fish passage barrier lawsuit.
" 8167018 SR 167 HOT Lanes I[i;::et:rcuect - Managed 0 13,780,000 o 62,633 62,633 18,806,274 18,806,274 0 0 23,208 03/26/07 05/03/08 X The 13-15 increase is due to re-appropriation of funds from 11-13.
11 | 816719A | SR 167/S 180th St to I-405 - SB Widening 0 0 0 18,836,626 18,836,625 @ 02/16/07 12/11/09 X
More was accomplished in 11-13 than originally estimated.
11| 8405028 1-405/R 181 to SR 167 - Widening 0 135,840,000 1,804,466 425,417 (1,469,049) | 142,366,386 142,366,387 1 0 11,949 02/16/07 12/11/09 X
11| 840503A 1-405/1-5 to SR 181 - Widening 0 48,865 48,865 21,987,879 21,987,879 0 02/16/07 12/11/09 X T2 BB IErerEeib (e i e o fUmesiiem 115,
11| 840541F 1-405/1-90 to SE 8th St - Widening 0 187,968,200 5,088,000 5,067,645 (20,355) 179,860,850 179,660,849 (200,001) 0 23,224 10/06/06 09/22/09 X
1-405/NE 8th St to SR 520 Braided Ramps -
11| 840551A / ° raiced Ramps 7,780,895 7,974,219 193,324 210,647,996 210,612,013 (35,983) 6,780,628 77,412 03/30/09 05/22/12 X
Interchange Improvements
The 13-15 i is due to re- fation of funds from 11-13.
11| 840552A I-405/NE 10th St - Bridge Crossing 0 42,089 42,089 63,299,554 63,299,554 0 0 17,785 09/18/06 11/24/09 X N increase is cLie o re-appropriation ot fincs from
SR 509/5R 518 Interchange - Signalizati
11| 850919F / nterchange - Signatization 0 3,518,000 0 0 0 5,826,454 5,874,012 47,558 0 21 04/16/07 06/03/09 X
and Channelization
The 13-15 increase is due to re-appropriation of funds from 11-13.
SR 518/SeaTac Airport to I-5 - Eastbound The increase in total is due a sales tax issue from what the
11| 851808A Widenine 0 30,000,000 0 2,569,312 2,569,312 36,474,490 37,024,490 550,000 0 479 04/16/07 06/03/09 X S N S ———
SR 532/C. Island to I-5 Corrid The project schedule and diture pl. ised to ali
12 | 053255C /Camano Island to -5 Corridor 0 18,000,000 26,145,076 17,679,128 | (8,465,948) 86,703,125 86,703,054 (71) 1,407,000 288,487 10/13/08 12/31/10 X € project schéculle and expenditure plan were revised to aligh
Improvements (TPA) with the current delivery plan.
The Agate Pass Bridge rail project was deleted after determining
12 099903N Bridge Rail Retrofit Program 10,203,000 7,980,241 2,760,039 0 (2,760,039) 17,230,325 14,470,287 (2,760,038) 02/01/04 06/01/13 X the bridge rail could not be installed and increase safety for
motorists and pedestrians within the available budget.
The biennial and total decrease reflects the accounting
reimbursements made by the Traffic Safety Commission to the
department. The actual costs of the proejct are reduced by WSTSC
US 2/Bickford A Int tion Safet reimbursements.
2| 100210€ /Bickford Avenue - Intersection Safety 11,162,141 8,328,914 (2,833,227) 20,075,043 11,021,059 (9,053,984) 0 1,699,696 04/02/12 01/28/14 4 X
Improvements
The 13-15 i is due to re- fation of funds from 11-13.
2 1002241 US 2 High Priority Safety Project 78,008 159,579 81,571 9,304,612 9,304,611 ) 0 18278 03/08/10 10/30/12 13 X N Increase Is due to re-appropriation oFfunds from
The 13-15 i is due to re- iation of funds from 11-13.
12 | 100552W | I-5, Marysville to Stillaguamish River - ITS 0 911 911 3,789,859 3,817,281 27,422 0 911 04/27/09 10/14/10 X N increase Is clie o re-appropriation ot flinds from
Project is CN phase and cost has increased primarily due to three
approved change orders that provide and install culvert pipe to
repair and restore the drainage from the west to east side of I-5;
2| 100s8s5q |"3/36th StVicinity to SR 542 Vicinity - Ramp| ) o o 0 17,201,290 41,774 243,438 201,664 22,345,129 22,563,679 218,550 0 4,293 05/24/10 10/03/11 8 X Xk Aol s e e A el el & etbke | weilsitr e
Reconstruction installation of permanent ground anchors. The CN increase also
covers additional construction engineering funding for Dispute
Review Board presentations, remaining inspection and project
closure.
SR 9/Marsh Rd Intersection - Safet
2 | 1009126 /Marsh Rd Intersection - Safety 100,000 14,136 (85,864) 6,300,466 6,206,256 (103,210) 01/07/08 11/25/09 X
Improvements
SR 20/Libbey Rd Vic to Sidney St Vic -
12| 102017H /Libbey Rd Vic to Sidney St Vic 6,797,000 7,455,555 94,975 58,121 (36,854) 6,122,037 6,026,613 (95,424) 0 7,324 04/18/11 09/17/11 X
Realignment and Widening
1-90/EB Ramps to SR 202 - Construct The 13-15 i is due to re- fation of funds from 11-13.
2 | 109079A / am:Zu: boue onstruc 932,000 940,443 0 4,281 4,281 1,842,631 1,842,631 0 01/08/07 09/26/07 X N increase is cLie to re-appropriation ot finds from
SR 203/Corridor Safety | ts - The 13-15 i is due to re- fation of funds from 11-13.
2 | 1203056 /Corri l‘(’irn;;:m';'pmveme” s 10,388 15,236 4,848 3,092,202 3,060,196 (32,006) 11/16/09 11/09/10 X N increase is cLie to re-appropriation ot fincs from
SR 203/Corridor Safety | ts -
2 | 1203116 /Corridor Safety Improvements 15,911 12,708 (3,203) 1,771,118 1,744,880 (26,239) 0 518 11/16/09 11/09/10 X
Snohomish County
SR 542/E Goshen Rd Vic to SR 9 Vic - The 13-15 i is due to re- fation of funds from 11-13.
2 | 1542056 /Bverson Goshen Rd Vic to c 38,987 64,111 25,124 5,854,885 5,839,910 (14,976) 0 8,835 01/31/11 10/15/11 X N increase is cLie o re-appropriation ot fincs from
Intersections Improvements
US 2/Stevens Pass Summit - Pedestri The 13-15 i is due to re- fation of funds from 11-13.
2 | 2002007 /Stevens asssaf:t';'m' edestrian 0 962 962 3,173,632 3,173,633 1 0 1,258 11/16/09 10/25/10 X N increase Is due to re-appropriation of funds from
The 13-15 i is due to re- fation of funds from 11-13.
12| 200204M |US 2/Stevens Pass - Variable Message Signs 0 93,645 93,645 942,933 942,933 0 0 4112 03/19/12 10/18/12 X N increase is cLie o re-appropriation ot finds from
The 13-15 increase is due to re-appropriation of funds from 11-13.
12| 201701E | SR 17/N of Moses Lake - Add Passing Lane 0 1,000,000 0 21,749 21,749 626,992 626,992 0 03/23/09 08/31/09 X
2 209790V US 97A/North of Wenatchee - Ohme 0 20,282 20,282 438,421 438423 2 0 188 04/23/12 11/30/12 4 X The 13-15 increase is due to re-appropriation of funds from 11-13.
Gardens Roundabout
12 300720A SR 7/Elbe Safety Rest Area - New Facility 0 3,398,446 7,700 0 (7,700) 3,267,182 3,234,383 (32,799) 12/13/10 01/13/12 X More was accomplished in 11-13 than originally estimated.
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_ The 13-15 increase is due to re-appropriation of funds from 11-13.
12| 316130a | SR 161/Clear Lake N Rd to Tanwax Creek 0 3,000,000 0 46,059 46,059 1,608,947 2,096,049 487,102 0 865 07/16/12 12/03/12 2 867,488 8/14/2012 864,989 2 X
Spot Safety Improvements
I The 13-15 increase is due to re-appropriation of funds from 11-13.
SR 507/Vicinity East Gate Rd to 208th St E -
2 | 350728A Nicinity aSSaf:tye ° 2,095,000 2,017,559 66,024 94,281 28,258 2,841,842 2,819,799 (22,043) 0 3,495 09/12/11 8 06/15/12 10 992,886 7/9/2012 889,753 4 X Completion date delayed to include roadside planting in the Spring.
K icini i More was accomplished in 11-13 than originally estimated.
12| 400s07m I-5/Kelso Vicinity Median Crossover 4,169 0 (4,169) 661,176 645,011 (16,165) 12/10/07 11/18/10 X
Prevention- Install Cable Barrier
2 4005075 I-5/N Fork LeW|§ BI}/GF Bridge to Todd Road 0 2423136 o 24,088 24,088 964,636 964,634 ®) 05/02/11 08/30/12 4 X The 13-15 increase is due to re-appropriation of funds from 11-13.
Vicinity - Safety
2 401404E SR 14/Cape Horn Bridge Vicinity to Cape 1,590,000 2,282,401 o 8,241 8,241 4,598,661 4,576,299 (22,362) 06/21/10 12/08/11 X The 13-15 increase is due to re-appropriation of funds from 11-13.
Horn Rd - Safety Improvements
12 | 450000A | SR 500/t Johns Blvd - Build Interchange 0 28,926,099 46,911 1,541,117 1,494,206 47,029,243 46,014,251 (1,014,992) 0 46,457 01/10/11 11/30/13 14 X 1112 7815 (TS b 2 (e e dlom @i e S e 8-,
. " The 13-15 increase is due to re-appropriation of funds from 11-13
US 12/5R 124 Intersection - Build
12 501212 / Inte;:a':ece fon - Bul 0 20,000,000 119,996 361,917 241,921 21,307,583 21,407,583 100,000 0 59,480 10/18/10 05/23/12 X and additional funding needed to cover borrow and quantities
s overruns.
1-82/T Heights Off-Ramp - The 13-15 i is due to re- iation of funds from 11-13.
12| 508202 /Terrace Heights Off-Ramp 0 927,608 0 24,696 24,696 1,209,528 1,209,528 0 0 627 01/11/10 06/18/10 X © R B MR WIS AR G TS
Improvements
The 13-15 i is due to re- fation of funds from 11-13.
12 | 5097020 | US97/satus Creek Vicinity - Safety Work 0 2,560,001 25,000 213,035 188,035 2,530,325 2,524,749 (5,577) 0 16,462 01/09/12 10/26/12 8 X € 1515 Increase Is e to re-appropriation of fincs irom
Completion date was delayed due to inclement weather.
SR 9/Nooksack Rd Vicinity to Cherry St - The 13-15 i is due to re- fation of funds from 11-13.
13| 100955A /Nooksack Rd Vicinity to Cherry 16,883,000 17,398,947 0 28,673 28,673 17,764,547 17,764,547 0 0 1 12/12/05 11/22/06 X © AECERR B R EMEE FARPIEME OA CHESUR)
New Alignment
The 13-15 increase is due to re-appropriation of funds from 11-13
SR 18/Maple Valley to | h/Hobart Rd -
13| 101820C /Maple Va :z dc’LaSnS:Squa /Hobar 87,769,000 | 108,239,353 182,585 298,773 116,188 127,180,848 127,231,511 50,663 0 7,560 05/12/03 11/01/06 1,459,751  4/10/2013) 1,169,962 3 X and advancement of funds from 15-17 and 17-19 to align with
delivery schedule.
13| 209700 | US97/N of Riverside - NB passing Lane 198,066 176,942 (21,124) 1,521,271 1,371,669 (149,602) 0 8,243 12/03/12 07/01/13 957,730 1/14/2013 829,108] 7 X Project completed under budget.
I-5/Lewis County Detour for Freight Project completed under budget.
13| 400012l /Lewis County Detour for Freig 62,187 36,977 (25,210) 2,286,365 2,277,071 (9,294) 0 6,874 03/26/12 11/15/12 2 X roject complétec uncer budge
Mobility - ITS Projects
13| 5082010 | 1-82/Valley Mall Bivd - Rebuild Interchange 0 24,924,919 31,993 31,996 3 34,784,774 34,784,774 0 0 821 11/23/09 10/21/11 X
SR 519/ 1-90 to SR 99 Intermodal A The 13-15 i is due to re- iation of funds from 11-13.
13 | 851902A /190 to ntermodal Access ) 108,135 108,135 82,773,551 82,770,394 (3,157) 0 59 06/02/08 04/24/10 X N increase Is cLie o re-appropriation ot flincs from
Project - I/C Improvements
14| 100525P | I-5/5th Ave NE to NE 92nd St - Noise Wall 0 7,248,000 33,704 33,704 0 9,059,118 9,059,372 254 0 4,997 02/11/08 05/20/10 X
" 153037k SR 530/Sauk Rlv:;?j:ll;:roswn - Realign 0 3,001,800 206,498 303,817 97,320 4,029,765 4,929,765 0 0 6,036 12/06/10 11/02/11 X The 13-15 increase is due to re-appropriation of funds from 11-13.
. . . Increase in total is due to adding the construction phase of SR
SR 542/Nooksack River - Redirect R d
14 | 1542296 /Noo ;aeca“ :’iroa d:a'rec veran 1,038,140 1,723,439 685,299 13,831,027 22,045,350 8,214,322 0 135,790 01/12/09 10/31/11 10 X 542/Anderson Creek Culvert project and delaying Clay Creek and
8 v Coe-Clemons projects.
1-5/Queets Dr E Tanglewilde - Add Noi Additional work lished in 11-13 than originall
14 | 300518C /Queets Dr E Tanglewilde oise 16,000 0 (16,000) 1,795,585 1,790,220 (5,366) 11/08/10 10/28/11 X aitional work was accomplished in an originally
Wall estimated.
Additional work lished in 11-13 than originall
14 | 300518D |I-5/14th Ave Thompson Pl - Add Noise Wall 16,000 0 (16,000) 2,725,084 2,701,564 (23,520) 0 4 11/08/10 10/28/11 X estir'n:’t';z Wwork was accomplisheciin an originally
The 13-15 i is due to re- iation of funds from 11-13.
14| 3161XXX SR 161/ Noise Wall 0 28,324 28,324 1,548,307 1,481,099 (67,207) 0 1,061 05/19/08 06/29/09 X N increase is cLie o re-appropriation ot fincs from
Project was originally to be completed in in 11-13 but additional
14 | 410503A |SR 105/Norris Slough - Culvert Replacement 0 7,321 7,321 2,966,671 3,027,247 60,576 0 2,639 07/12/10 05/11/12 X I CEYS WeRe R e, etk @est naiersa(s M i veres
change orders and additional oversight due to addition working
days.
14 | 800524H -5/ B“x:sf;:; E Z:TS':VVSZH SBIS, 0 157,640 157,640 8,400,671 8,400,671 0 0 930 03/31/08 05/20/09 X The 13-15 increase is due to re-appropriation of funds from 11-13.
I-5/Ship Canal Bridge - Noise Mitigati The 13-15 i is due to re- fation of funds from 11-13.
14 | 8005247 /Ship Canal ”Sf;y oise Mitigation 506,565 728,425 221,860 5,866,344 5,666,861 (199,483) 638,650 12/21/09 10/08/10 X N increase is cLie to re-appropriation ot fincs from
The 13-15 i is due to re- fation of funds from 11-13.
14 WESTV 1-5/Westview School Noise Wall 0 3,549 3,549 988,820 988,820 0) 10/13/08 10/15/09 X N increase Is cLie o re-appropriation ot flinds from
SR 18/5R 99 Vic to Auburn Black Diamond Project completed under budget.
P1 | 1018000 / r:; |7c “P:;?ngac famon 2,191,435 1,538,068 (653,367) 4,462,145 3,821,382 (640,763) 0 1,149,865 04/25/11 07/20/13 1 1,938,488 4/30/2013| 1,813,430 4 X roject completed uncer budge
SR 167/1-405 1/C Vic to SW 7th St Vic - The 13-15 increase is due to re-appropriation of funds from 11-13.
PL | 116718P /1-405 1/ Pa"l‘i:n; 'c 0 3,362,519 0 500,000 500,000 1,081,865 1,081,865 ) 0 (17,275) 11/22/10 06/24/11 X
P1 150905C SR 509/S 192nd St. Vic. to SW 185th St. Vic. 0 105,000 105,000 285,364 285,364 0 11/20/06 10/27/07 X The 13-15 increase is due to re-appropriation of funds from 11-13.
Paving ! ’ ! !
The 13-15 i is due to re- fation of funds from 11-13.
PL | 151532A | SR515/SR 516 to SE 232nd St Vic - Paving 0 1,161,613 0 2,703 2,703 2,511,676 2,524,676 13,000 0 (45,444) 03/21/11 09/21/11 X N increase Is cLie to re-appropriation ot fincs from
The 13-15 i is due to re- fation of funds from 11-13.
PL | 200201l US 2/West of Wenatchee - Paving 0 984,145 0 35,235 35,235 2,007,561 2,007,561 0 0 757 04/23/12 11/30/12 1 X N increase Is due to re-appropriation of funds from
The 13-15 i is due to re- fation of funds from 11-13.
P1 | 2020028 | SR 20/North Cascades Highway - Chip Seal 0 3,916,800 0 29,360 29,360 3,635,036 3,585,721 (49,315) 0 311 01/18/11 09/19/11 X N increase is cLie o re-appropriation ot fincs from
Additional work lished in 11-13 than originall
P1 | 202800A SR 28/East Wenatchee Area - Paving 0 1,968,000 332,052 136,714 (195,338) 2,167,566 2,167,562 (4) 0 61,071 04/07/08 09/09/08 X estir;':tzz Work was accomplishediin an originatly
Pl | 202801H | SR 28/E Wenatchee to Rock Island - Pave | 2,000,000 2,456,991 151,237 164,210 12,973 3,412,979 3,412,979 0 0 29,155 03/22/10 06/30/13 1 X
Pl 209708A US 97A/Wenatchee to Sotfth of Rocky 830,000 984,606 o 28,834 28,834 1,588,691 1,609,714 21,023 0 650 04/23/12 11/30/12 1 X The 13-15 increase is due to re-appropriation of funds from 11-13.
Reach Dam - Paving
The 13-15 increase is due to re-appropriation of funds from 11-13.
PL | 217101F SR 171/Moses Lake - Paving 0 1,352,130 0 1,362 1,362 2,224,906 2,211,228 (13,678) 12/20/10 11/01/11 X
The 13-15 i is due to re- fation of funds from 11-13.
PL | 3005208 | I-5/SR 121 to N of Tumwater Blvd - Paving 0 1,436,421 0 1,595 1,595 2,853,689 2,918,016 64,327 0 845 04/25/11 11/10/11 X N increase is cLie o re-appropriation ot fincs from
I-5/Puyallup River Bridge to King Count The 13-15 i is due to re- fation of funds from 11-13.
PL | 300577D /Puyallup i‘l’:er :afien; ing ounty 0 6,455,890 0 5,673 5,673 4,829,192 4,771,408 (57,784) 06/01/09 05/31/11 X 8 increaselisduieltolresappropriationiofifiindsifzom
1-5/E Fork Lewis River Bridge to Todd Road 151 i . fati 13,
p1 | acosore | /EFr evlllli:lnll\sr Pra'vig:g o Tocd Roa 0 5,606,288 0 18,201 18,201 5,119,858 5,145,530 25,672 0 1,243 05/02/11 08/30/12 1 X Rt inceaelieiablieanoopriationeiitneslBonl s
P1 | 410007A | SR 100/SR 100 Including Spur - Chip Seal 0 1,350,000 0 94,902 94,902 1,087,580 1,077,416 (10,163) 0 343 04/23/12 11/29/12 2 X T2 BB IErerEeib (e i e sEem o fUmesiiiem 1115,
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P1 | 502203H | SR 22/Toppenish to SR 223 - Chip Seal 0 1,161,716 0 469 469 432,337 441,557 9,220 03/29/10 08/31/10 X
P1 | 509702N US 97/Satus Creek Vicinity - Paving 1,926,000 907,867 54,947 54,062 (885) 1,686,228 1,686,228 0 0 7,236 01/09/12 10/26/12 8 X Completion date was delayed due to inclement weather.
SR 129/Oregon State Line to 1.2 Miles S of The 13-15 i is due to re- iation of funds from 11-13.
PL | 512902F /Oregon State Line to 1.2 Miles $ o 0 353 353 2,408,642 2,318,163 (90,479) 0 3,559 03/26/12 10/10/12 il 397,258 1/28/2013 376,808 4 X N increase Is cLie o re-appropriation ot fincs from
Cemetery Rd - Chip Seal
The 13-15i is due to re- iation of funds from 11-13.
PL | 602117A | SR21/Vic. Malo to Kettle River - Paving 0 83,295 83,295 2,000,589 1,880,589 (120,000) 0 1,125 12/19/11 11/01/12 2 X N increase Is due to fe-appropriation oFfunds from
The 13-15 increase is due to re-appropriation of funds from 11-13.
SR 21/1.1 Miles N of Rin Con Creek Rd t
P1 | 602118D ! Ice:na d‘; ) ;Zvis; reekRdto 2,191,998 2,631,665 439,667 2,791,937 2,797,504 5,657 0 2,060,231 02/11/13 1 11/07/13 2 1,990,205  5/6/2013| 2,087,572 4 X
P2 100205E US 2/43rd Aye SE Vic to. ?Oth Ave SE Vic - 10,026 30,196 20,170 4,255,150 4,254,893 (258) 0 4,900 12/20/10 10/07/11 X The 13-15 increase is due to re-appropriation of funds from 11-13.
Bridge Rehabilitation
Project completed under budget.
P2 | 1005865 | I-5/Vic Lakeway Drive - Replace Sign Br 224,000 212,338 3,926 6,325 2,399 271,367 231,367 (40,000) 0 120 05/24/10 06/28/12 X
The 13-15 increase is due to re-appropriation of funds from 11-13.
P2 152908E | SR 529/Ebey Slough Bridge - Replace Bridge | 16,145,000 16,035,021 1,718,797 2,674,142 955,345 35,127,780 34,177,779 (950,001) 0 132,157 04/26/10 01/14/13 2 X The decrease in total is due to retired construction risks and
favorable bids.
P2 1532030 SR 532/Gerl1era| Mark W. Cla}rk Memorial 32,685 69,005 36,320 18,820,215 18,820,215 ©) 0 caa 10/13/08 11/29/10 X The 13-15 increase is due to re-appropriation of funds from 11-13.
Bridge - Replace Bridge
. . The project cost was increased due to obstructions (large boulders
US 2/Wenatchee River Bridge - Repl
P2 | 200201K /Wenatc eeBri';; ridge - Replace 1,073,183 2,024,832 951,649 6,682,139 8,079,859 1,397,719 0 372,812 04/18/11 09/15/13 X and cobbles) that were encountered while drilling the shafts.
The 13-15 increase is due to re-appropriation of funds from 11-13
P2 | 200201L | US2/Chiwaukum Creek - Replace Bridge 1,186,629 1,982,534 795,905 5,803,567 6,256,848 453,281 0 879,712 04/18/11 09/15/13 X eIt Rt GEaERe (eiakb dieware mel e ntie
materials boring logs. The contractor was forced to change their
planned method of excavation.
The 13-15.i is due to re- iation of funds from 11-13.
P2 | 300813A | SR8/Mud Bay Bridges - Seismic Retrofit 442,000 440,221 0 5,407 5,407 1,168,803 1,260,803 92,000 0 1 03/12/12 11/30/12 il X N increase is cLie o re-appropriation ot flincs from
The 13-15.i is due to re- iation of funds from 11-13.
P2 | 301254A | US 12/Railroad Bridge - Seismic Retrofit 214,000 218,040 0 1,430 1,430 297,194 301,790 4,596 07/09/12 03/01/13 il 204,754 8/14/2012 150,288 7 X N increase is cLie o re-appropriation ot fincs from
The 13-15i is due to re- iation of funds from 11-13.
P2 | 3104078 | SR 104/Hood Canal Bridge - Replace E Half | 271,460,000 | 453,412,000 0 28,396 28,39 519,550,174 519,113,331 (436,843) 0 8,805 02/24/03 06/03/09 X N increase Is due to re-appropriation of funds from
SR104/Port Angeles Graving Dock The 13-15i is due to re- iation of funds from 11-13.
P2 | 310407D /Port Angeles Graving Doc 176,879 230,584 53,705 6,089,384 6,089,383 ) 0 (2,738) 02/19/08 07/31/08 X N increase Is cuie o re-appropriation ot flincs from
Settlement and R ion
SR 303/Manette Bridge Bremerton Vicinity - Risk R djusted ining risks are better identified
P2 | 330311A /Manette Bridge Bremerton Vicinity -| ¢ o5 004 25,546,159 31,454 4,890 (26,564) 60,651,991 59,308,419 (1,343,573) 0 6,106 03/22/10 11/10/11 X I TREIEINE VLR el LGt BT S TS Gl SRS
Replace Bridge for the project.
US 101/ Astoria-Megler Bridge- North End The 13-15 i is due to re- iation of funds from 11-13.
P2 | 410108p / Astoria-Megler Bridge- North En 0 160,948 160,948 8,800,715 7,900,715 (900,000) 0 13 07/28/09 08/30/12 X € increase is clie o re-appropriation ot ilinds from
Painter Project was completed under budget.
Project t i due to high ight il lvil i
P2 | 410194A | US 101/Bone River Bridge - Replace Bridge | 5,670,000 12,800,000 272,843 605,279 332,436 8,829,523 8,042,203 112,770 0 328,432 04/09/12 11/20/13 -4 X YRS LW M ARG MG MENS
mammal monitoring and water quality testing during pile driving.
1-205/Glenn Jackson Bridge - Expansi The 13-15 i is due to re- iation of funds from 11-13.
P2 | 4205078 /Glenn Jackson Bridge - Expansion 0 58,541 58,541 3,038,858 3,004,082 (34,776) 0 397 08/20/09 08/15/11 X N increase is cLie o re-appropriation ot fincs from
Joint Replacement
US 12/Tieton River W Crossing - Repl The 13-15i is due to re- iation of funds from 11-13.
P2 | s501211N /Tieton “";i dgemss'"g eplace | 540,000 6,208,289 0 40,118 40,118 5,999,257 5,999,256 ) 04/20/09 09/13/10 X N increase is clie o re-appropriation ot flincs from
US 12/Tieton River E Crossing - Repl The 13-15 i is due to re- iation of funds from 11-13.
P2 | s501211P /Tieton “’;:i dgemss'"g eplace 2,045,000 4,178,301 0 1,010 1,010 4,875,279 4,875,280 il 04/20/09 09/13/10 X N increase is cLie o re-appropriation ot fincs from
US 97/Satus Creek Bridge - Bridge Additional funds were needed to accommodate schedule delays
P2 | 509703L o Iacemenf 8 1,654,000 4,507,302 239,575 214,492 (25,083) 8,601,951 9,115,472 513,521 0 41,377 01/09/12 10/26/12 8 X caused by inclement weather and shutdown days for high fire
P precaution level.
The 13-15 increase is due to re-appropriation of funds from 11-13 e in total
P2 | 602110) | SR21/Keller Ferry Boat - Replace Boat 1,648,775 4,525,094 2,876,319 12,879,318 14,265,984 1,386,666 0 1,625,999 07/25/11 05/14/13 3 1,885,624 1/31/2013 1,930,000 9 | X ot 0 I e e i o e SN I
The 13-15 i is due to re- iation of funds from 11-13.
P2 | 602117C | SR 21/Curlew Creek - Culvert Replacement 0 16,260 16,260 541,833 541,833 0 12/19/11 11/01/12 2 X N increase is cLie o re-appropriation ot finds from
The 13-15 i is due to re- iation of funds from 11-13.
P2 | 602704A | SR 27/Pine Creek Bridge - Replace Bridge 0 4,000,000 0 115,224 115,224 3,579,117 3,579,118 il 10/26/09 10/21/10 X N increase Is cLie o re-appropriation ot fincs from
13-15 and total cost increase is due to an unforeseen roof structure
issue that caused the roof seam and valley to separate. Kittitas
P3| 090600A |SR 906/Travelers Rest - Building Renovation 0 468,189 0 58,000 58,000 664,642 722,642 58,000 0 1,244 07/02/12 12/31/12 0 7/30/2012 390,364 2 X Gauiiy > &l GeapililiE s aRtliiel ARA [ yEiEis,
signage and detectable warnings, before final approval of the
occupancy permit.
P3| 141024A | SR 410/Clay Creek - Outfall Washout Repair| 815,000 1,283,208 0 25,537 25,537 1,725,283 1,725,283 0 05/18/09 11/02/09 X 13 7815 (ETEEE I Gl H (e el diem 6 e s fieim A1),
P3| 153034C SR 530/Skaglund Hill Slide 34,799 56,290 21,491 13,338,129 13,325,309 (12,820) 0 9,186 11/29/10 07/14/12 X 112 78315 (TS b L2 i (e el dtem Ei e s e A1),
P3 209790E US 97A/0.5 Mile So ofﬁock}y Reach Dam - o 66,945 66,945 4,130,376 3,822,642 (307,734) 0 222 11/14/11 06/20/12 X The 13-15 increase is due to re-appropriation of funds from 11-13.
Slope Stabilization
P3 2012068 US 12/Rimrock Tusr:zzlelemty - Stabilize 0 822,200 o 410,083 410,083 1,717,274 1714229 (3,045) 0 107,617 03/12/12 07/15/13 4 X The 13-15 increase is due to re-appropriation of funds from 11-13.
P3| satoom | SRAO/ile I\I/:!:‘:n Lg’;‘:i’f:e - Establish 154,983 337,429 182,446 14,309,841 14,620,854 311,013 0 70,089 10/12/09 12/04/09 X TOEIRES 57 @i (RS e ST
P3 5410027 SR 410/Nile Valley Landslide - Reconstruct 597,505 179,513 (417,991) 8,818,291 7,951,706 (866,585) 0 7,327 12/19/11 11/16/12 3 X The project was. holdmg funds due to lawsuit which was later
Route d. Additionally, there was a transfer of funds to 541002R.
P3 6090308 1-90/Spokane PotheIc:c:itor: - Weigh Station 0 5,612,944 o 361,033 361,033 11,726,052 11,726,051 ) 11/30/09 11/07/11 X The 13-15 increase is due to re-appropriation of funds from 11-13.
. The 13-15 increase is due to re-appropriation of funds from 11-13.
Q3 | 1000088 | Fueetsound '"t%':f;(::: Video and Data 0 1,157 1,157 1,377,552 1,341,524 (36,028) 03/30/09 03/30/12 3 X
@ 100014Q Traffic Signal Controller Integration - o 21.020 21,020 125,000 125.000 0 07/06/10 06/30/11 X The 13-15 increase is due to re-appropriation of funds from 11-13.
Multiple Locations ! ! ! !

40f18




Washington State Department of Transportion
Quarterly Reporting on Capital Projects
Pursuant to ESSB 5024
Section 313
13-15 Biennium Quarter 1

Funding Variance Schedule Awarded Contracts® 2 € Status
Biennial . °
K 51
SubPro . N 2003 2005 13-15 B 13-15 Total ezl Total Amount Reserved | Expendituresto | Advertisement (Ad) Ad OpEEimiElly () (.)C Engineers Award No.of | @ 5’ £
PIN Project Title ) ) Plan . Plan . @ Variance Complete Variance . Award Date " S| a2 Comments 13-15 Quarter 1
g Final Final 13LEGFIN Diff 13LEGFIN Difference for Risk Date 13LEGFIN Estimate Amount Bidders | € | = | 2
(months) 13LEGFIN (months) S| £
(13ACTL09) o
The 13-15 increase is due to re-appropriation of funds from 11-13.
Q3 100056Q SR 543/I-5 to International Bndry. 0 104 104 290,806 289,308 (1,498) 05/24/10 06/28/12
@ 100503Q |-5 Ramps Meters f\l;\c;:,Tukwﬂa to Federal 0 6,443 6,443 1,369,999 1,514,878 144,879 0 3,493 06/25/12 05/30/13 1 X The 13-15 increase is due to re-appropriation of funds from 11-13.
a3 100522Q I-5/Mercer Stree;:\:?ea"r:g SB Ramp Meter o 30,289 39,289 204,809 194,761 (10,048) 10/04/10 04/30/13 X The 13-15 increase is due to re-appropriation of funds from 11-13.
@3 | 100555Q 1-5/North Everett to SR 528 - ITS 0 29,912 29,912 2,383,729 2,368,107 (15,622) 0 29,912 03/14/11 01/26/12 X 112 7815 (ETEEE b S H (e el o e e s e A1)
@ 400004Q Advanced Traveler Information System 0 23,037 23,937 250,000 249,795 (205) 0 582 08/01/11 02/29/12 X The 13-15 increase is due to re-appropriation of funds from 11-13.
Phase Il Deployment
Advanced Traveler Information Freewa The 13-15 increase is due to re-appropriation of funds from 11-13.
Q3 400008Q |mprovements v 0 56,679 56,679 299,169 299,168 (1) 0 54,798 04/25/11 12/01/11 19 X The OC date was moved out to a later date to accommodate the
P contractors schedule.
15 Traveler Information and Incident The 13-15 increase is due to re-appropriation of funds from 11-13.
Q3 400009Q Management 0 54,448 54,448 1,077,398 1,077,351 (47) 0 14,735 02/14/11 10/14/11 20 169,498 1/10/2013 157,534 2 X The OC date was moved out to a later date to accommodate a
€ materials availability and the contractors schedule.
03 | a0001aq | 205 Traveler '"f°'1";2't'; n, Padden Pkwy to 202,000 1,192,371 990,371 1,300,000 1,300,001 1 0 409,543 01/22/13 2 07/11/13 1 867,494  4/8/2013 751,804 3 X 2 BB InErerEeib (e i e o fmesiiem 1115,
The 13-15 increase is due to re-appropriation of funds from 11-13.
SR 14 ler Infi tion Enh t The delay in schedul due t i tal i It
Q3 | 401412q /Traveler Information Enhancements 0 139,286 139,286 360,000 360,005 5 0 103,976 10/08/12 4 04/26/13 4 168,804 3/21/2013 146,654 3 X € defay in schecle was due to an environmentalissue as a resu
Phase Il of the projects location within the Columbia Gorge National Scenic
area.
@ 5090180 1-90/Snoqualmie Pass Fo Vantage - Install 0 80,143 80,143 576,360 576,360 0 0 26,466 04/30/12 11/01/12 X The 13-15 increase is due to re-appropriation of funds from 11-13.
VMS and Traffic Cameras
" . . The 13-15 increase is due to re-appropriation of funds from 11-13.
1-90/Sull Rd East to Vic Idaho State Line -
Q3 | eoo002q |"80/Sullivan Rd Eas IT(; ¢ \daho State Line 0 214,919 214,919 2,161,860 2,157,219 (4,641) 0 170,618 08/17/09 02/21/13 3 478,979|  7/9/2012 530,434 3 X The OC date was delayed due to additional CMAQ eligible work
that was added as a result of favorable bids.
1-90/5 Rest Area Ti I The 13-15 i is due t = iati f funds fi 11-13.
Q3 | 609004Q / praﬁ:iors:ati;:a raveler 0 144,009 144,009 175,000 175,000 0 0 842 08/13/12 2 03/27/13 il X N increase Is cLie o re-appropriation ot flincs from
1-90 & US 2 Variable M Sii The 13-15 i is due to re-: iati f funds fi 11-13.
Q3 | 609011Q Replzz':m:nt elsTssage 18ns 130,000 641,221 511,221 1,100,000 1,104,424 4,424 0 530,707 11/13/12 10/15/13 2 758,604 12/20/2012 790,104 4 X N increase Is clie o re-appropriation ot fincs from
The delay in the OC date was as a result of the timing of the signing
Y4 730220A | Tacoma- D to M Street Connection (ARRA) 0 21,600,398 21,600,398 21,600,398 21,600,398 0 08/26/10 07/05/12 3 X of the construction and maintenance agreement with sound
transit.
Cost increases were as a result of the need to fund a Public
Y4 750610A Tukwila Station (FY09 Residual) 5,282,231 8,064,718 2,782,487 8,126,020 8,189,813 63,793 0 7,983 07/05/11 18 06/28/13 18 X Information Display. Because of the added scope of work, the
project's Ad and OC dates were delayed.
The delay in Ad date was as a result in the delay in the timeframe in
Y4 754021A Everett- Storage Track (ARRA) 0 1,681,499 1,681,499 3,562,650 3,538,788 (23,862) 03/26/12 5 11/07/12 1 X which FRA has to review, approve and accept the final design in
order to proceed.
. . o . Biennial aging was adjusted to align with the current schedule and
Y4 770230A King Street Station Seismic Refit (FY2010) 0 5,752 5,752 16,936,038 16,686,590 (249,448) 0 301 07/05/11 8 06/28/13 -2 X ey
. The 13-15 increase is due to re-appropriation of funds from 11-13.
va | potoosa | Vancouver- Rail B\é‘:;sgs:"d W 39th Street 0 57,000,000 14,565,655 23,070,824 8,505,169 119,670,147 119,630,147 (40,000) 0 913,996 09/04/07 06/30/13 X
Y4 P01101A Mt Vernon - Siding Upgrade 0 3,800,000 8,192,105 8,374,534 182,429 10,208,000 10,207,885 (115) 0 22,053 07/05/05 03/25/13 X
The 13-15 increase is due to re-appropriation of funds from 11-13.
Y4 P01201A King Street Station - Track Improvements 0 15,000,000 0 38,941 38,941 10,100,000 10,100,000 1 07/03/06 06/30/11 X
The 13-15 increase is due to re-appropriation of funds from 11-13.
Y4 P02001A Cascades Train Sets - Overhaul 0 17,000,000 2,272,048 2,858,410 586,362 9,000,000 9,000,000 0 0 (13,981) 01/05/09 06/28/13 X
The 13-15 increase is due to re-appropriation of funds from 11-13.
Y5 710420A | Spokane County - Geiger Spur (2011 FRAP) 0 124 124 198,000 198,000 (0) 07/05/11 13 06/28/13 -1 X The dates are corrected to match the Delivery Plan from Rail Office.
. " The 13-15 increase is due to re-appropriation of funds from 11-13.
C d d Columbia Ri Railroad (2011
Y5 | 740510a | cadeandto uerIZP)Wer ailroad ( 0 681 681 684,000 684,000 0) 07/05/11 17 06/28/13 il X The dates are corrected to match the Delivery Plan from Rail Office.
Hoauiam Horn Seur Railroad Track The 13-15 increase is due to re-appropriation of funds from 11-13.
Y5 744201A 9 P . 0 356,000 356,000 356,000 356,000 0 07/05/11 23 06/28/13 8 X The project dates were corrected to match the Delivery Plan from
Improvement Proj. (2009 RLR&l) . X
Rail Office.
Pal Ri d Coulee City RR - The 13-15 i is due t = ati f funds fi 11-13.
Y5 | FOL111A alouse "’Zrc:'l:isit;”nee Y 0 21,089,000 0 15,916 15,916 15,335,000 15,335,000 0) 0 2,333 07/06/09 06/30/11 X N increase Is clie o re-appropriation ot finds from
Pal Ri d Coulee City RR - The 13-15 i is due ti = ati f funds fi 11-13.
vs | Fo11118 alouse ';ZLZE”K;]‘;E v 2,443,000 2,844,198 401,198 11,558,930 11,558,930 0 0 80,720 07/06/09 06/30/11 X e L
The 13-15 increase is due to re-appropriation of funds from 11-13.
Y5 11000053 Port of Royal Slope Improvements 0 7,064 7,064 750,000 750,000 (0) 0 7,064 06/27/13 X
D3 100010T Northwest Region TMC Improvements 13,425,000 13,425,000 0 15,000,000 15,000,000 0 0 46,744 X
D3 D300701 Statewide Administrative Support 0 3,522,000 830,883 830,883 0 10,546,942 10,546,942 0 0 100,326 X
D3 | Daogzor | Freservationand improvement Minor 3,192,000 3,192,000 0 43,776,703 43,776,703 0 0 132,236 X
Works Projects
D3 D311701 NPDES Facilities Projects 250,000 250,000 0 2,400,000 2,400,000 0 X
D3 | D398136 NPDES Facilities Construction and 400,000 400,000 0 400,000 400,000 0 X
Renovation
D3 | D398898 Existing Facilities Building Codes 2,869,000 2,869,000 o 2,869,000 2,869,000 0 0 3,671 X
Compliance
D3 | D3ggzor | OVmpic Region Headquarters Facility Site 0 61,652,272 564,000 564,000 o 6,123,000 6,123,000 0 X
Debt Service
11| ooog0aq | FutureFederal Eap:’;‘;::;fm Improvement 20,000,000 20,000,000 o 160,000,000 160,000,000 0 X
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1 | osespsq | uturelocal Fi::;:; Improvement 10,000,000 | 10,000,000 0 80,000,000 80,000,000 0 X
The 13-15 increase is due to re-appropriation of funds from 11-13
and a cost increase on the SR 31/Pend Oreille County Pedestrian
11| oBi1002 Pedestrian & Bicycle Improvements 5,752,000 1,397,011 931,525 1,062,851 131,327 4,816,486 3,156,769 (1,659,717) 0 499,821 1,248,573 12/17/2012] 1278347 8 X Improvement project due to traffic control and travel distances to
the project.
ili iati i The 13-15 increase is due to re-appropriation of funds from 11-13.
11 | osilooa Mobility Reappropriation for Projects 274,411,000 | 265,205,577 0 411,831 411,831 118,058,804 117,879,369 (179,435) 0 3,014 X
Assumed to be Complete
1| 100011p OR939/5R9Advanced Traveler Information 2,669,337 2,710,801 41,465 3,070,000 3,070,000 0 0 120,311 10/07/13 10/30/14 X
System (ATIS)
The 13-15 increase is due to re-appropriation of funds from 11-13.
11| 100067T 1-90 Comprehensive Tolling Study 5,199,995 6,442,662 1,242,668 8,320,000 8,320,000 0 0 124,357 X
11| 10000gT |DirectStaff Support for Joint Transportation 62,780 54,739 (8,042) 100,000 100,000 0 0 7,930 X
Executive Council (JTEC)
1 100088V BC-WA Joint Tténsportatlon Act!on Plan - 132,267 151,062 19,605 250,000 250,000 0 0 512 X The 13-15 increase is due to re-appropriation of funds from 11-13.
Int'l Mobility & Trade Corridor
" 100088V BC-WA Joint Trjimsportatlon Act}on Plan- o 85,451 85,451 100,000 100,000 0 X The 13-15 increase is due to re-appropriation of funds from 11-13.
Border Policy Research Institute
11| 1005028 I5/SR 161/5R 18 Interchange 1,870,000 1,870,000 0 2,500,000 2,500,000 0 0 95,129 X
Improvements - Stage 2
- New project funded by grant from PSRC. The grant funding from
1-5/NB Seneca St to SR 520 - Mobilit
11 100521W / Improvements v 0 304,594 304,594 0 395,155 395,155 0 19,244 *12/7/15 *7/4/18 X PSRC is programmed in Highways & Local Programs (Program Z).
SR 9/212th St SE to 176th St SE, Stage 3 - The 13-15 i is due to re- fation of funds from 11-13.
11| 100900F / ° age 62,373,000 62,290,000 6,361,823 12,246,668 5,884,845 60,068,956 58,687,520 (1,381,436) 0 1,254,930 04/18/11 08/30/13 2 X € 151> Increase Is e to re-appropriation ot flincs from
Add Lanes Total project decrease is due to project savings.
The 13-15 i is due to re- fation of funds from 11-13.
11 | 1009048 | SR 9/176th Street SE to SR 96 - Widening 5,112,102 7,447,213 2,335,111 12,626,974 12,738,475 111,501 0 26,924 X N increase Is cue to re-appropriation of funds from
] More work was accomplished in 11-13 than originally estimated.
1| 100012F °R9/MarshRoad to2nd Street nterchange 480,000 298,805 (181,195) 650,000 650,000 0 0 46,961 X
Widening
Project was completed under budget.
1| 1000226 | SRO/B4thst NEm(tG:rzzz:i'r'l Road) Improve 16,283,341 13,824,226 | (2,459,115) 17,035,008 14,614,579 (2,420,428) 5,473,659 241,870 10/07/13 12/31/15 13 X
1-405/5R 167 Interchange - Direct fundi deferred into 15-17 to align with t deli
11| 140504C / nterchange - Direc 36,608,588 29,663,245 | (6,945,343) 53,816,000 53,816,000 0 0 1,175,483 X unding was defefredinto 0 align With current celivery
Connector (NLB) schedule.
SR 522/Snohomish River Bridge to US 2 - The 13-15 i is due to re- fation of funds from 11-13
11| 152234E /Snohomish River Bridge to 108,685,000 | 110,637,309 | 34,684,903 | 38,193,730 3,508,828 145,180,831 145,180,831 0 2,973,300 6,280,710 04/12/10 11/30/14 X © EICERD B D WS AR ER G/ IS Ui
Add Lanes and the advancement of funds from 15-17.
1 153160A SR 531/43rd AV\\;?dh;:E]itr](JgG7th Ave NE - 535,000 661,400 435,599 604,270 168,671 1,417,699 1,417,609 0 0 3912 X The 13-15 increase is due to re-appropriation of funds from 11-13.
SR 539/1-5 to Horton Road - A The 13-15 increase due to re-appropriation of funds from 11-13
11| 153900M - ,\zan:;::‘e:ta - Access 1,324,946 1,743,208 418,261 2,686,191 2,859,607 173,416 0 519,261 01/07/13 12/20/13 1542,438|  4/8/2013| 1,685,790 2 X and cost increases due contract change orders and contractor
claims.
1| 153015a SR 53%/Lynden-Aldergrove Port of Entry 7,421,197 7,510,050 88,854 8,902,808 8,902,808 0 0 213,128 10/14/13 1 11/03/14 X
Improvements
11 1gi001 | SR 520/Bellevue E:S't”::; Improvements - 3,560,181 3,757,070 196,889 4,500,000 4,500,000 0 0 144,940 X
1 2002910 US 2/N Wenatchees;f:;y Street Feasibility 0 6,615 6,615 0 6,750 6,750 X New project that provides state match to local federal funds.
The 13-15 increase is due to re-appropriation of funds from 11-13.
i1 202802 SR 28/Wenatchee to 1-90 - Study 100,000 100,000 0 95,928 95,928 100,000 100,000 0 X
SR 285/W End of George Sellar Bridge -
11| 228501X /W End of George Sellar Bridge 0 6,000,000 4,351,547 4,570,296 218,749 18,180,453 18,033,691 (146,762) 0 1,019,583 04/30/12 11/15/13 X
Intersection Improvements
The 13-15 i is due to re- fation of funds from 11-13.
11| 300302F | SR 3/SR 304- Interchange Improvements 370,000 434,124 64,124 500,000 500,000 0 0 29,266 X N increase is cLie o re-appropriation ot fincs from
The 13-15 i is due to re- fation of funds from 11-13.
11| 300344C SR 3/Belfair Bypass - New Alignment 0 15,000,000 0 392,894 392,894 14,960,412 14,960,412 0 0 4,597 X N increase Is cuie o re-appropriation ot flincs from
. P The increase in total is due to revised project limits, which resulted
SR 3/Belfair Area - Wid d Safet ,
11| 300344D /Belfair g anaRsiel 8,809,997 8,809,996 ©) 18,153,167 19,258,163 1,104,996 0 845,565 X | |in additional time required to review and approve Right of Way
P Plans in order to broceed with acauisitions.
5/, HOV 1 t The 13-15 i is due to re- iation of funds from 11-13.
11| 300504A / acom(aNicka /;;‘:;"'eme" s 90,998,635 765,152,090 | 299,630,246 | 266,972,226 | (32,658,021) | 1,478394,118 | 1,478,392,496 (1,622) 28,979,180 7,507,079 03/28/05 09/30/22 2,782,001 6/24/2013] 1,693,757 7 X N increase is cLie o re-appropriation ot finds from
The 13-15 increase is due to re-appropriation of funds from 11-13.
11| 3005965 I-5/JBLM Corridor - Early Design 4,297,000 5,493,382 1,196,382 5,850,000 5,850,000 0 0 423,593 X
I1-5/SR 510 to SR 512 - Mobilit The 13-15 i is due to ad t of funds from 15-17 t
11| 300596T / ° 0bility 14,971,957 16,236,251 1,264,294 21,881,123 21,881,122 ) 0 788,875 06/03/13 04/30/15 X © increase Is cue to advancement of funds from °
Improvements reflect expected delivery.
SR 16/Rosedale St NW Vicinity - Front
11| 301639C /Rosedale fond icinity - Frontage 161,317 157,866 (3,451) 423,051 423,051 0 X
The 13-15 i is due to re- iation of funds from 11-13.
11| 3101078 | US 101/Shore Rd to Kitchen Rd - Widening | 5,712,000 5,366,004 24,214,410 27,065,929 2,851,519 54,300,667 54,205,180 (95,487) 0 3,825,417 09/17/12 05/15/14 33,989,673 11/21/2012 27,069,690 9 X N increase is cLie o re-appropriation of fincs from
11 | 3167184 | SR167/Tacoma to Puyallup - New Freeway 2,240,000 2,217,855 (22,145) 3,000,000 3,000,000 0 0 72,714 X
The 13-15 i is due to re- fation of funds from 11-13.
11| 3167185 SR 167/Tolling Feasibility Study 0 399,999 399,999 1,000,000 1,000,000 0 0 17,874 X N increase is cLie o re-appropriation ot fincs from
SR 302/Elein Clifton Rd to SR 16 - Corrid The 13-15 increase is due to re-appropriation of funds from 11-13.
11| 330216A /Elgin Cli °s”tu dyt° - Corridor 0 5,000,000 0 82,882 82,882 2,500,000 2,500,000 0 0 2,988 X
. . Funding provided by the 2013 Legislature was vetoed by the
I-5/Columbia River C v, -
11| 400506A /Columbia 'VerElg’Ss'"g/ ancouver 0 55,075,000 0 2,462,000 2,462,000 214,326,000 184,109,182 | (30,216,818) 0 1,315,881 X Governor. This funding is required to pay remaining expenditures,
archive materials and shut the project down in an orderly fashion.
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I-5/NE 134th St Interch (1-5/1-205) The 13-15 increase is due to re-appropriation of funds from 11-13.
11| 400506H | N ISI(:;Cer:I:S: o 40000000 54,999,998 31,08272 | 32,479,810 1,271,538 94,767,712 92,970,983 (1,796,729) 0 4,484,547 05/02/11 12/31/14 X Project total decrease is the result of savings due to unrealized
ul 8 project risks.
Biennial and total decrease is due to Construction and Right of Way
I-5/Mellen Street I/C to Grand Mound 1/C -
11| aoososw | “3/MellenStree N d/ ; L:ne;a" ound 1/ 86,397,141 58,794,550 | (27,602,591) | 182,400,458 158,389,289 | (24,020,170) 6,030,000 1,913,117 02/08/10 12/18/14 37 56,786,330 6/24/2013 48,221,444 5 X on the stage 2 Mellen to Blakeslee Jct. project was less than
anticipated.
" . Biennial and total decrease is due to The Project Office completed a
1-205/Mill Plain Interchange to NE 18th St -
11| 420511A / IBuiI:IIr:\tzr:I:‘;naZg-eStg . 34,819,378 24,155,625 | (10,663,752) | 94,170,225 65,694,724 | (28,475,501) 0 369,736 04/28/14 12/22/16 X VE and CRA exercise recently. The Estimate was decreased per
€ 8 recommendations of the CRA and VE study.
Biennial decrease is due to the time needed to acquire
11 450208W SR 502/1-5 to Battle Ground - Add Lanes 15,000,000 65,000,000 46,829,116 22,514,404 (24,314,712) 87,779,001 86,779,000 (1,000,001) 0 1,629,185 04/23/12 10/15/15 12 X approximately 180 parcels. The OC date delayed a full year. The
total decrease is due to a revised project estimate.
i1 sorazgr | US1%/Nine Mile Hil to Woodward Canyon 2,449,870 2,449,873 3 5,322,497 5,322,497 0 0 115,893 X
Vic - Build New Highway
1-82/US 12 Interchange to Yakima Ave - Add
11| 5082080 / nterchange to Yakima Ave 1,490,000 1,417,489 (72,511) 2,000,000 2,000,000 0 0 33,251 X
lanes and Replace Bridges
The 13-15 i is due to re- fation of funds from 11-13.
11| 600010A US 395/North Spokane Corridor 68,150,642 84,853,377 | 16,702,735 224,445,523 224,415,748 (29,775) 0 3,694,514 02/18/14 11/21/15 15,958,985  8/3/2012| 14,045,943 5 X N increase is clie to re-appropriation ot flinds from
¥ . . The 13-15 increase is due to re-appropriation of funds from 11-13.
11| cosoass  "O¥/Spokaneto 'd;::;ate Line - Corridor 0 2,018,200 5,309,872 6,454,328 1,144,456 10,509,746 10,509,746 0 0 104,388 X
The 13-15 increase is due to re-appropriation of funds from 11-13.
11| 809936z | SR99/Alaskan Way Viaduct - Replacement 0 2,179,979,000 | 894,638,621 | 903,272,275 | 8,633,654 | 3,145030,725 | 3,145031,707 982 0 62,843,677 12/07/09 12/24/15 X
" . Expenditures are being deferred into 15-17 to align with the
11| s16701C SR 121@}:‘[}1?:'&212;7(172:: Vie 11,696,395 9,914,983 (1,781,412) 82,005,000 82,005,066 66 0 517,566 11/10/14 06/30/17 X e ey e
1 816701E SR 167/Express Toll Lanes Continuous o 536.400 536,400 0 536,400 536.400 4/7/2014 4/1/2015 X New Project funded mainly from the federal Value Pricing Pilot
Access ! ! ! ! program.
The 13-15 increase is due to re-appropriation of funds from 11-13.
11| 840501C |  1-405/Tukwila to Lynnwood - Analysis 0 7,818,346 0 87,608 87,608 7,327,998 7,327,998 0 0 51,572 X
SR 509/1°5 to Sea-Tac Freight & Congesti The 13-15 i is due to re- fation of funds from 11-13.
11| 850901F /I-5 to Sea ::lie':'g ongestion 0 30,000,000 4,585,997 5,273,279 687,282 31,537,748 31,537,748 0 0 78,911 X © ECER B R WIS R G TS
" R _ The 13-15 increase is due to re-appropriation of funds from 11-13.
11 8811001 1-405/South Renton Vicinity Stage 2 592,747 671,873 79,126 165,169,941 164,709,272 (460,669) 0 37,415 X
Widening (Nickel/TPA)
1-405/Kirkland Vicinity Stage 2 - Wideni The 13-15 i is due to re- fation of funds from 11-13.
11 8BI1002 /Kirklan “\:icc'z'el‘;wi‘ie idening 168,124,220 | 188,638,154 | 20,513,934 | 382,735339 382,735,340 1 40,034,074 12,466,632 X © SRR B R S M AR S O R0
SR 520/ Bridge Repl tand HOV The 13-15 i is due to re- fation of funds from 11-13
11 8BI1003 / Bridge Replacement an 0 553,242,000 | 926,722,496 | 1,031,761,000 | 105,038,504 | 2,580,235663 | 2,735037,000 | 154,801,337 134,064,352 50,857,904 20,639,667 4/18/2013| 22,129,243 4 X 0 LRHLD (IERGEES (B S ED IR I OIS U]
(Nickel/TPA) and increases in the project due to pontoon design errors.
The 13-15 i is due to re- iation of funds from 11-13.
11| 11000033 | Lake Washington Congestion Management 0 3,535,712 3,535,712 87,866,608 87,302,716 (563,892) 0 174,068 X N increase Is cuie o re-appropriation ot finds from
11| 11000054 SR 520 Avondale Rd and 405 0 96,943 96,943 500,000 500,000 0 X [Easaslnceasitdsiaiesrpeopiistonotindaio il LIS
The 13-15 increase is due to re-appropriation of funds from 11-13.
11| 11000059 SR 523 Corridor Study 0 254,645 254,645 312,500 312,500 0 0 8,859 X
1| L1l0004g |  SlstAveSW Overpass Widening and 1,100,000 1,100,000 0 1,100,000 1,100,000 0 X
Improvement
The 13-15 i is due to re- iation of funds from 11-13.
11| 12000054 TS/Canadian Border Planning 300,000 397,214 97,214 1,548,441 1,351,844 (196,597) 0 1,929 X N increase Is due to re-appropriation oFfunds from
The 13-15 i is due to re- fation of funds from 11-13.
11| 12200087 1-5/Marvin Road Interchange Study 657,325 1,098,085 440,760 1,100,000 1,100,000 0 0 383 X N increase Is cuie o re-appropriation ot flinds from
SR 305/ S ish Way Int ti The 13-15 increase is due to re-appropriation of funds from 11-13.
11| 12200003 / Suquamish Way Intersection 0 588,368 588,368 781,250 750,000 (31,250) 0 31,373 X
Improvements
The 13-15 i is due to re- iation of funds from 11-13.
2 | o0BI2002 Intersection & Spot Improvements 168,653,000 | 141,228,918 38724114 | 48,235,176 9,511,062 148,711,298 147,840,851 (870,447) 450,000 10,511,723 X N increase Is clie to re-appropriation ot flinds from
12 0BI2003 Guardrail Retrofit Improvements 0 0 0 3,629,385 3,629,385 (0) X
12 0812005 Median Cross-Over Protection 0 144,688 o 0 o 12,973,955 12,984,661 10,706 X
Improvements
12| 0BI2008 Rumble Strip Improvements 14,000 0 0 0 0 4,658,103 4,650,649 (7,454) X
12 0BI2009 | Redirectional Landform Improvements 598,952 661,016 62,064 2,542,584 2,445,633 (96,951) 0 50,287 X 2 BB narerseib (e i e Een o imebiiem -1,
2 1020295 SR ZO/Sharplenst:rci::nrg\;lcmlty - New 0 19,150,000 o 170,461 170,461 23,605,649 23,605,650 1 0 30,835 01/05/15 01/31/17 X The 13-15 increase is due to re-appropriation of funds from 11-13.
12 200201 | US 2/East Wenatchee N - Access Control 0 360,000 0 335,567 335,567 364,000 364,000 0 X itz BB arErEeib (e i e E e o iUmebiiem -1,
The 13-15 increase is due to re-appropriation of funds from 11-13.
12| 201701G | SR 17/Adams Co Line - Access Control 0 80,000 0 64,680 64,680 81,000 102,050 21,050 X The total increase is related to acquiring access rights for the
'?B;i%-ls increase is due to re-appropriation of funds from 11-13.
12| 202801 SR 28/E Wenatchee - Access Control 0 3,040,000 34,559 39,635 5,076 3,041,000 3,041,000 0 X
12| 209700H | US97/N of Daroga State Park - Turn Lanes 35,784 35,676 (108) 463,426 455,928 (7,498) 0 9,878 11/05/12 08/01/13 1 289,102] 12/10/2012 227,055 4 X
US 97/C Lake Road - Intersecti
12| 209700W / ame'fn:pfojen::nt ntersection 956,229 963,687 7,458 1,451,743 1,468,576 16,833 0 117,225 03/25/13 12/10/13 903,909  4/30/2013 889,550 3 X
The 13-15 i is due to re- fation of funds from 11-13.
12 | 310116D | US101/Lynch Road - Safety Improvements 0 1,000,000 227,360 259,752 32,392 1,000,000 1,000,000 0 05/05/10 06/28/14 X N increase is cLie to re-appropriation of fincs from
12 316218A SR 162/Orting Area - Construct Pedestrian 482,890 598,796 115,906 850,000 850,000 0 X The 13-15 increase is due to re-appropriation of funds from 11-13.
Tunnel ! ! ! ! '
SR 302/Key Peninsula Highway to Purdy Vic- The 13-15 i is due to re- fation of funds from 11-13.
12| 330215A /ey S::e':yszamfge‘"s’;zno urdy Vie 0 5,000,007 3,410,261 4,202,393 792,132 6,538,308 6,579,667 41,359 0 253,870 10/28/13 11/30/14 X © BRI S M R O TSR
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The increase is due to a combination of change orders and quantity
SR 14/Marble Rd Vicinity to Belle Center Rd - overruns. The bulk of the quantity overruns were for HMA and
12| 401404D /Marble Rd Vicinity to Belle Center 4,398,000 5,231,371 993,744 1,481,131 487,387 7,582,047 8,310,320 728,273 0 124,481 05/29/12 12/20/13 3,844,523 7/18/2012) 3,835,534 5 X quantity
Safety Improvements CSBC.
1-182/Road 68 Interch - Interstat Project dded t tic BIN
2 | s518202T /Roa ”s:fr:tya"ge nterstate 33,456 31,353 0 (31,353) 35,267 0 (35,267) 3/4/2013 10/25/2013 X foject wasiaccecito programmatic
12 | 610509 | US195/Cheney-Spokane Rd toLindeke St- 0 1,750,000 1,283,488 1,471,741 188,253 3,132,950 3,132,950 0 0 13,581 X iz A5 [ETEEER 5 Gl # e el eiem ol ek e 1L
New City Arterial
The 13-15 i is due t = iati f funds fi 11-13.
12| L1000034 |Alaskan Way Viaduct - Automatic Shutdown 0 530,114 530,114 4,219,581 4,229,163 9,582 0 29,321 X N increase is cLie o re-appropriation ot fincs from
The 13-15 increase is due to re-appropriation of funds from 11-13.
The increase in total is due to revising the design solution to
include improving the Morris Road Intersection with SR 20 by
12| 12200042 SR 20 Race Road to Jacob's Road 2,670,102 2,991,187 321,085 3,344,360 6,026,802 2,682,442 0 86,330 X el e P e e (i rsasie 2 e sy
improvements at the Transfer Site.
12| 12200086 US 395/Lind Road Intersection 41,241 35,333 (5,908) 717,248 644,581 (72,667) 0 249,228 525118/ 3/21/2013 442,293 4 X Project is estimated to be completed under budget.
SR 150/No-See-Um Road Intersection- PE increase of $65K to finish desigh documentation and complete
12 12200092 Realignment 150,211 190,172 39,961 561,458 626,695 65,237 0 96,363 X right of way plan approval. This represents a logical point at which
SR 18/I; h/Hobart Rd to Ti te -
3| 101822A /Issaqua ,/; dz Lzrnes © lgergate 22,000 3,021,784 158,720 142,141 (16,579) 3,021,784 3,021,784 0 0 14,685 X
13 101826A SR 18/Tigergate to I-90 - Add Lanes 19,000 3,019,298 162,438 153,824 (8,614) 3,019,298 3,019,298 0 0 13,538 X
Decrease is due to good bids.
13 209703H US 97/North of Brewster - Passing Lane 1,611,925 1,161,950 (449,975) 1,836,925 1,450,688 (386,237) 0 1,108,836 02/04/13 11/12/13 1,105,122| 3/13/2013 979,500 5 X
3 400506N 1-5/Chehalis River Flood Control - 0 343,224 343,204 433,400 433,400 0 X The 13-15 increase is due to re-appropriation of funds from 11-13.
OFM/WSDOT Agreement
13 | 5082015 | I-82/South Union Gap I/C - Improvements 0 152,250 1,775,601 1,896,615 121,014 3,152,633 3,152,633 0 0 50,932 X e A8 (ETEER b S H (e Sl e G e s e A1),
P . The 13-15 increase is due to re-appropriation of funds from 11-13
1-82/Red M tain Vi ity - Pre-D
13 | s08208Mm /Red Moun Z:al ';'5"' ¥ - Fre-Design 1,672,622 2,060,818 388,196 2,664,233 2,943,426 279,193 0 112,453 X and total increase is due to Benton County transfer of federal
v earmark to the project.
1-90/Ellensburg Interch: - Feasibilit, The 13-15 increase is due to re-appropriation of funds from 11-13.
13| 509004U /Ellensburg "Sz:;ya"ge easibility 0 869,838 0 43,963 43,963 605,817 355,000 (250,817) X [
1-90/Snoqualmie Pass East - Hyak to The 13-15 increase is due to re-appropriation of funds from 11-13.
13 5090098 q . v 0 387,700,000 117,402,832 131,823,941 14,421,108 551,410,014 551,410,014 0 21,062,299 14,303,569 10/05/09 -8 06/30/15 0 X
Keechelus Dam - Corridor Improvement
The 13-15 increase is due to re-appropriation of funds from 11-13.
13 11100045 SR 518/Des Moines Memorial Drive 0 13,414 13,414 250,000 260,641 10,641 0 1,901 X
US 12/A St and Tank Farm Rd Interchange The 13-15 increase is due to re-appropriation of funds from 11-13.
13 PASCO . & 0 74,283 74,283 300,700 301,634 934 X
planning
Funding was not utilized in 11-13 and not requested for re-
14 099902N Project Reserve - Noise Reduction 1,500,000 1,500,000 0 7,129,000 6,500,000 (629,000) X appropriation.
Biennial decrease is due to deferring Anderson Creek and Hedrick
Creek Projects to fund greater scoping effort. Total decrease is due
14 099955F Fish Passage Barriers (TPA) 643,000 1,141,344 18,470,000 14,794,216 (3,675,784) 43,759,238 41,671,536 (2,087,702) 0 1,943,002 07/05/05 06/30/17 X to a cost estimate reduction on Hedrick Creek related to building a
smaller bridge than previously estimated.
In total, fish passage barrier funding is the same, however there
14 | opiagoy | ishPassage Barrierand Chronic Deficiency ) ooy o, 6,092,157 34748448 | 38,600,832 3,852,384 90,919,302 106,741,990 | 15,822,688 0 3,024,925 X G2 FENEEIS et e Ui s Bl o feve (e e
Improvements allow for an increase scoping effort in 13-15.
st ter & Mitigation Sit The 13-15 increase is due to re-appropriation of funds from 11-13.
14 | 0BI4003 °rmwlfn:mven'1e'iis'°" e 89,000 399,964 3,953,000 6,192,239 2,239,239 33,840,675 32,769,688 (1,070,987) 0 227,750 X The total was decreased due to under utiliziation in 11-13.
. e B Project increases due to transfer of various mitigation activities
14 | oBlENV E"V'rc’"me"t:i'c'l‘(/'e'lt}ii:"" Reserve 2,806,366 3,045,234 238,868 11,497,974 11,976,757 478,783 0 152,270 X from nickel and TPA projects.
The 13-15 increase is due to re-appropriation of funds from 11-13.
14 310141H |US 101/Hoh River (Site #2) - Stabilize Slopes 3,160,716 7,996,567 4,835,851 9,616,000 9,616,002 2 0 76,431 12/08/14 10/15/15 X
The 13-15 increase is due to re-appropriation of funds from 11-13.
14 3104088 SR 104/Hood Canal Bridge - Noise Study 0 71,572 71,572 150,000 150,000 0 0 4,131 X
The 13-15 increase is due to re-appropriation of funds from 11-13.
C letion date extended t date additional k
14| 400506M I-5/Chehalis River Flood Control 30,000,000 30,000,000 457,000 1,509,303 1,052,303 6,754,806 6,788,739 33,933 0 37,602 03/19/12 10/18/13 14 X AT CED G D EIE L L | T
funded through a local agreement.
. . The 13-15 increase is due to re-appropriation of funds from 11-13
P1 0BP1001 Chip Seal Roadways Preservation 1,386,000 6,910,434 44,518,282 64,258,121 19,739,839 172,241,286 196,721,281 24,479,995 0 10,210,542 X and adding the overprogrammed projects to the BIN. Total cost
The 13-15 increase is due to re-appropriation of funds from 11-13
) and adding the overprogrammed projects to the BIN. Total cost
PL | 0BP1002 Asphalt Roadways Preservation 13,898,000 33,892,822 91,255,206 | 193,611,162 | 102,355,956 | 1,043,186617 | 1,200,145983 | 156,959,366 0 26,090,242 X eeB 5 Glie 0 2t e SEe e e
overprogrammed to the BIN.
Completed projects removed from the list.
P1 0BP1003 Concrete Roadways Preservation 22,550,937 20,839,749 (1,711,188) 324,444,508 322,241,682 (2,202,826) 0 7,860,220 X
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Anticipated 2015-17 work is assumed to be performed under the
P1 0BP1004 Safety Features Preservation 0 240,000 1,086,042 926,262 (159,780) 11,683,947 7,430,370 (4,253,577) 0 316,372 0BP3007.
SR 99/Spok: St Br to Alaskan W;
PL | 1099366 99/Spokane St Br to Alaskan Way 1,417,000 1,460,086 2,052,302 1,939,634 (112,668) 2,107,139 2,107,139 0 0 7,589 02/18/14 3 12/07/14 X
Viaduct - Concrete Pavm't Rehab
SR509/5 N v Rd Vic to S N " This work was originally to be part of a City widening project. The
P1 | 150916A ormancy R Victo > Normandy | 257 n00 366,331 733,924 492,371 (241,553) 1,914,288 1,984,509 70,221 0 (885) 11/22/10 12/31/13 24 X City abandoned the widening portion of the work and WSDOT is
Rd Wye Connection - Paving . . . . . .
moving forward with paving this section of 509. The cost increase
SR 522/Hall Rd Vicinity to K Way -
P1 | 152218D /Ha ':'a'\‘/'i:g © Raysner Way 500,000 500,000 0 1,051,197 1,051,198 1 11/22/10 06/28/14 X
. . Project was added to programmatic BIN
SR 14/SR 221 to 2 Miles E of Christy Rd -
P1 | 501401M / ° Pav;:gs or Christy 5,539,236 0 (5,539,236) 5,539,236 0 (5,539,236) 2/11/2013 10/25/2013 X
P1 508207F 1-82/Badger Road Interchange - Chip Seal 0 552,198 359,435 366,312 6,877 438,013 438,012 (1) 0 34,216 11/18/13 11/21/14 X
1-82/Locust G Road Interch: - Chi
p1 | 508207G /Locust Grove S";I nterchange - Chip 0 360,819 182,898 182,898 0 228,151 228,151 0 0 12,957 11/18/13 11/21/14 X
The 13-15 increase is due to re-appropriation of funds from 11-13.
P1 508207T 1-82/US 12 to Valley Mall Blvd Vic - Paving 3,133,597 3,406,771 273,174 3,760,338 3,766,507 6,169 0 2,801,483 10/15/12 2 10/01/13 3,039,629 1/22/2013 2,671,717 2 X
The 13-15 increase is due to re-appropriation of funds from 11-13.
P1 5BP1001 1-90/Concrete Rehabilitation (Nickel) 3,216,759 4,332,265 1,115,506 52,262,149 52,262,149 0 0 202,841 X
The increase in 2013-15 is due to advancing work from 15-17.
P1 800515C Concrete Rehabilitation Program (Nickel) 0 144,600,000 25,669,148 27,669,148 2,000,000 192,378,356 192,258,680 (119,676) 0 93,724 X
Increase in total is due to a higher than expected contract bid.
P2 000061M |-5/Downtown Seattle Sign Bridges 967,063 1,571,762 604,699 1,931,921 2,428,201 496,280 0 366,133 09/04/12 12/15/13 4,611,227, 1/29/2013 4,878,672 4 X
ismic Brid ioh & Med. Risk Decrease in total is due to various project savings.
P2 | 09ggssy | Seismic Bridges Pr°(gT'::; - High & Med. Ris| 1,545,955 773,534 (772,421) 53,106,000 51,582,041 (1,523,959) 0 22,476 X
Increase in total is due to adding SR 548/Dakota Creek Bridge and
P2 0BP2001 Bridge Replacement Preservation 39,685,000 38,545,488 5,213,298 5,416,186 202,888 36,908,288 76,419,252 39,510,964 0 150,883 X SR 107/Slough Bridges to BIN.
Increase in total is due to Skagit River Bridge and addtion of 4
P2 0BP2002 Bridge Repair Preservation 1,050,000 13,350,499 87,510,748 100,627,747 13,116,999 192,717,504 237,453,675 44,736,171 0 16,022,436 X other previously stand alone projects to the BIN.
D in total is due to deferring SR 821/L Wil Creek -
P2 | 0BP2003 | Bridge Scour Prevention Preservation 5,501,000 485,798 657,050 673,576 16,526 11,245,639 10,442,666 (802,973) 0 56,973 X SO EEBERE O HET /Lower Wilson Cree
Scour Repair out of the 10 year plan.
D in total is due to reduced engi timat i
P2 | o0BP2004 Bridge Seismic Retrofit Preservation 4,374,000 6,591,362 46,021,021 39,596,508 | (6,424,513) 53,661,067 50,686,482 (2,974,585) 0 1,698,546 X prec;r:cize n fotalis due to recucediengineers estimates on various
-5/Spokane Street Interchange Vicinit Project was completed under budget. Completion date was
P2 1005625 P Special Bridge Re agir v 0 2,390,449 1,328,330 1,129,036 (199,294) 5,200,529 4,252,600 (947,929) 0 49,092 07/02/12 04/01/13 15 2,562,993| 8/15/2012 2,400,400 4 X delayed to accommodate delivering the project in two phases
P B P rather than one.
P2 100595E I-5/Nooksack River Bridges - Painting 665,000 671,897 4,184,855 4,320,535 135,680 4,362,404 4,362,405 1 0 52,401 03/03/14 11/15/14 X
Project di is due t d bids. C letion date delayed
P2 100923C SR 9/Getchell Road Bridge - Seismic 155,000 204,811 244,096 164,245 (79,851) 412,532 336,001 (76,531) 0 23,662 03/11/13 3 09/30/13 4 X e efreasz? (DELED LR (RS R CREE e
contractor's revised schedule.
P2 100934R SR 9/Pilchuck Creek - Replace Bridge 10,889,400 10,223,214 (666,186) 17,840,630 17,840,630 0 2,000,000 1,780,799 07/23/12 07/11/14 12,204,446/ 10/9/2012 8,891,324 12 X More work was accomplished in 11-13 than originally estimated.
P2 101812M | SR 18/Green River (Neely) Bridge - Painting 1,555,814 1,555,814 0 1,555,814 1,555,814 0 0 11,801 04/07/14 09/19/14 X
SR 99/Spok: St Bridge - Repl. Brid, The 13-15 i is due to re-: iati f funds fi 11-13.
P2 | 109935A /Spokane Apprr'ogceh eplace Bricge 5,948,019 6,802,235 854,216 11,296,000 11,303,128 7,128 0 1,663,554 10/01/12 10/01/14 12,395,530 11/29/2012]  9,213,158| 9 X N increase is clie o re-appropriation ot ilinds from
P2 1099478 | SR 99/George Washington Bridge - Painting| 2,591,000 11,968,703 21,814,277 21,891,717 77,440 50,146,069 50,146,069 0 0 16,181 01/13/14 09/16/20 28 X
. . The 13-15 increase is due to re-appropriation of funds from 11-13.
SR 153/Methow Ri Bridge - Deck
P2 | 215301F / oo o 0 1,034,023 111,819 165,657 53,838 1,490,201 1,272,517 (217,684) 11/23/15 09/22/16 X Cost decrease is due to removing the bridge rail work from the
project.
- . — The increase in 2013-15 and total is due to an updated project
SR 107/Chehalis Ri Bridge - S
p2 | 3107108 /Cheha ';et“r’zfrit ridge - Seismic 242,992 1,081,371 838,379 1,249,430 1,927,859 678,429 0 329,349 01/14/13 2 06/30/13 4 1,395,104 4/22/2013| 1,131,004 5 X estimate. Project was delayed to allow proper time for agency
review of the consultant design package.
p2 | 316210 | SRV P“"a"”p;'i‘;eg':”dge - Replace 10,641,821 10,639,588 (2,233) 15,562,728 15,564,042 1314 0 5,786 12/16/13 04/29/15 X
The project schedule and expenditure plan were revised to align
SR 167/Puyallup River Bridge - Brid with the current delivery plan. The increase in total is due to added
P2 | 316725A /Puyallup River Bridge - Bridge 28,418,840 27,439,776 (979,064) 30,108,056 30,774,118 666,062 0 444,168 07/08/13 1 09/30/14 13 X v e :
Replacement inflation due to the extra time needed to go through the Section
106 process.
The project schedule and aging were revised to align with the
P2 400612A SR 6/Rock Creek Br E - Replace Bridge 7,024,939 5,587,891 (1,437,049) 8,767,000 10,167,664 1,400,664 0 257,359 04/15/13 8 09/15/14 12 X current delivery plan. Late geotechnical design changes revealed
the need for additional right of way.
The operationally complete date delay and cost increase is due to
P2 4006128 SR 6/Rock Creek Br W - Replace Bridge 5,396,335 3,913,552 (1,482,783) 6,982,781 7,287,524 304,743 0 60,088 04/15/13 8 09/15/14 12 X the delay in right-of-way plan approval, geotechnical
recommendations, and permitting.
Project was completed under budget.
P2 400694A SR 6/Willapa River Br - Replace Bridge 3,411,000 0 6,555,036 5,283,095 (1,271,941) 9,280,529 7,094,080 (2,186,449) 0 2,068,200 01/07/13 2 06/18/15 -7 4,620,716/  4/29/2013 4,077,490 8 X
. . B The 13-15 increase is due to re-appropriation of funds from 11-13.
p2 | ato10aa | US101/Middle N:’:Z;:"’er Br-Replace | 116,000 0 2,454,553 2,797,825 343,272 4,887,309 4,882,309 (5,000) 0 798,389 06/25/12 08/22/14 3,367,989 7/31/2012] 3,253,051 8 X
P2 | 410110 | Astoria-Megler Bridge - South End Painter 6,450,101 6,368,804 (81,297) 21,038,960 21,422,223 383,263 04/16/12 = 05/01/14 5 X 2:2{2;2;";5 'O"ggise CUelolipdatadicostestinaicandiciecie
P2 410510A SR 105/Smith Creek Br - Replace Bridge 5,637,902 4,055,532 (1,582,369) 9,941,419 9,941,419 0 0 688,302 06/25/12 09/01/14 16,577,948 8/31/2012 15,345,188 8 X More work was accomplished in 11-13 than originally estimated.
P2 4105108 SR 105/North River Br - Replace Bridge 6,744,849 6,083,811 (661,038) 13,074,079 13,067,501 (6,578) 0 1,068,380 06/25/12 09/01/14 16,577,948  8/31/2012 15,345,188 8 X More work was accomplished in 11-13 than originally estimated.
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SR 142/Gl d Road Vicinity - Repl M K lished in 11-13 than originally estimated.
P2 | 414210A /Glenwood Road Vicinity - Replace 288,393 250,121 (38,272) 448,710 430,272 (18,438) 0 30,141 04/08/13 4 11/27/13 X ore work was accomplishedin an originally estimate
Failing Box Culvert
The 13-15 i is due to re- iation of funds from 11-13.
P2 | 12000018 SR 9/Snohomish River Bridge - EIS 0 175,880 175,880 1,500,000 1,500,000 0 0 61,639 X N increase is cLie to re-appropriation ot finds from
P2 | TNmpRes =~ O L6/Tacoma Narrows Bridge R&R- 0 119,734 119,734 23,635,575 37,077,806 13,442,231 X
Preservation
P3| 0999060 | Set Aside for Local funds - Preservation 4,000,000 4,000,000 0 32,000,000 32,000,000 0 X
P3| ooggprq | SetAside for Federal Discretionary Funds - 10,000,000 | 10,000,000 0 80,000,000 80,000,000 0 X
Preservation
. . . Projects completed under budget.
p3 | oogorse | SafetyRestAreaswith Sanitary Disposal HQ 0 4,323,688 300,000 59,224 (240,776) 6,018,816 5,590,533 (428,283) 0 2,843 X
- Preservation Program
Difference is due to removing 11-13 amounts from the plan.
P3| 099960K Emergency Slide & Flood Reserve 20,000,000 | 20,000,000 0 179,961,000 160,000,000 | (19,961,000) X
Statewide Safety Rest Area Minor Project
p3 | oggggop | “ratewidesatety RestArea MinorFrojects | a9 45g 761,684 137,009 121,59 (15,413) 3,569,849 3,532,145 (37,704) 0 1,271 X
and Emergent Needs
P3| 0BP3001 Emergency Relief Preservation 5,461,000 13,933,241 710,260 373,629 (336,631) 28,509,427 27,752,927 (756,500) 0 11,262 X Z:Zi:e'g';‘;t'c ElE=cucediobiolecbeneleonpiiecad
P3| 0BP3002 Unstable Slopes Preservation 3,383,000 2,316,993 7,828,257 6,940,555 (887,702) 36,407,390 35,204,352 (1,203,038) 0 886,603 X Z:ﬂﬁ;l";rﬂff“c EllEecucediobiolecEbensleonpiaietad
Programmatic BIN. Reduced to projects being completed and
P3| 0BP3003 Major Electrical Preservation 2,173,000 1,728,588 13,988,679 | 11,062,940 | (2,925,739) 39,630,543 35,950,952 (3,679,591) 0 2,261,840 X dropped off.
P tic BIN. Reduced to projects bei leted and
P3| 0BP3004 Maijor Drainage Preservation 3,416,000 454,190 7,513,737 7,293,013 (220,724) 21,710,639 20,342,372 (1,368,267) 0 1,697,161 X d:ZiLZ”;”;; ¢ educecito projects being completedian
The 13-15 increase is due to re-appropriation of funds from 11-13
P3 0BP3005 Rest Areas Preservation 3,172,774 3,688,477 515,703 10,006,823 10,663,239 656,416 0 277,874 X and the total increase is future projects were identified and added
to the BIN.
Statewide Paving Project Basic Safet Funds are moved from paving projects to address basic safety
P3| 0BP3007 atewide a"'::an:fé‘:c asicSarety 0 6,282,088 6,282,988 57,954,017 64,237,005 6,282,088 X features per agreement with FHWA.
I-5/Smokey Point NB/SB Safety Rest Area The 13-15 increase is due to re-appropriation of funds from 11-13.
P3| 1005558 moxey Fol ety e 0 427,400 0 117,638 117,638 137,658 137,658 0 07/16/12 14 10/31/12 14 X Project delayed due to negotiations with the City of Arlington for
RV Sewage System Rehab .
sewer connections.
US 2/Stevens Pass West -
P3| 200200v / e":t":b”?::ﬁo:s ope 0 3,940,948 3,569,974 3,580,452 10,478 7,290,800 7,290,800 0 0 1,224,474 11/07/11 10/01/14 X
D River - The 13-15 increase is due to re-appropriation of funds from 11-13.
P3| 311240n | SR 112/Deep Creekto West Twin River 11,108 27,559 16,451 341,701 341,882 181 0 1,471 X
Unstable Slope Corridor Study
US 12/Rimrock Lake Vicinity - Stabili
P3| 401206E /Rimroc] ;loepe'c'"' Y - Stabilize 0 1,261,187 0 0 0 1,920,262 1,920,259 ) 0 10 12/07/15 12/30/16 X
Reserve funding for Traffic Operations This is a programmatic BIN for Traffic Operation Capital Projects.
Q3 000005Q Ca igtal Projects P 0 26,400,000 4,013,192 909,752 (3,103,440) 75,914,254 70,955,685 (4,958,569) 1/0/1900 X As funding is received from local agencies and projects are
P g programmed for delivery, this funding reserve is reduced.
. The 13-15 increase is due to re-appropriation of funds from 11-13.
CVISN-CVISN-Depl t Stations along I-
Q3 | 000510Q eployment Stations along 0 444,248 444,248 3,200,001 3,200,000 (1) 0 42,397 X
5, 1-90, and 1-82
The 13-15 increase is due to re-appropriation of funds from 11-13.
Expanded CVISN-automated Infrared
Q3 | 000515Q xpanded LVISN-automated Infrare 469,000 1,000,000 531,000 1,000,000 1,000,000 0 0 442 X
Roadside Screening
Q3 | 1005190 I-5/Express Lanes Enhancements 300,000 300,000 0 300,000 300,000 0 09/03/13 04/30/15 X
A - The NWR | Program received a PSRC grant that will incorporate the
1-5/NB Collector Distributor at I-90 Vicinity -
Q3 | 100s20q |"3/NBCollec ‘:{;m's ’r\;e:;i'na feinity 530,000 0 (530,000) 530,000 0 (530,000) 04/07/14 11/03/14 X original scope of this project so PIN 1005200 is no longer
P J necessary.
SR 20/0ak Harbor and SR 20 Spur to 15 -
Q3 | 102020Q /Oak Harbor and SR 20 Spur to 500,000 500,000 0 500,000 500,000 0 10/21/13 06/30/15 X
Signal Integration
1-405/SB Coal Creek Interchange - ITS
Q3 | 140541Q /5B Coal Creek Interchange 320,000 320,000 0 320,000 320,000 0 11/04/13 08/01/14 X
Improvements
Q3 | 2000011 | NCR 700 MHz Radio System Expansion 100,000 100,000 0 100,000 100,000 0 X
Q3 200004N Stage 2 - NCR Basin ITS Commymcatlons 0 71,582 71,582 85,000 85,000 0 0 597 X The 13-15 increase is due to re-appropriation of funds from 11-13.
and Travelers Information
Q3 2002027 US2/Stevens Pass -- ITS Emergency Power 288,000 240,000 (48,000) 288,000 240,000 (48,000) 05/27/14 11/20/14 X The project estimate was revised.
1-5/T Road to Marvin Road - Signal N ject funded mainly by local CMAQ grant.
Q3 | 300543Q /Trosper Roa Upogra::”" 0ad - >lgna 0 357,330 357,330 0 358,140 358,140 0 13,154 *9/23/13 *7/31/13 X e e e ety 5y | AR
SR 512/SR 7 to I-5 - Congesti
Q3 | 351207Q /SR 7 to -5 - Congestion 1,230,000 1,230,000 0 1,230,000 1,230,000 0 02/10/14 09/14/14 X
Management
1-5/1-205 Bi-State Corridor Travel Time - Add N ject funded by CMAQ and State match.
a3 | 4005150 | rotate ;;rn'in‘: ravetfime 0 951,000 951,000 0 951,000 951,000 0 556 *4/21/14 *11/15/14 X  relea ey G AT S e
Q3 | ao1a13q | SR14Traveler Information, 164th Ave to 1,400,000 1,400,000 0 1,400,000 1,400,000 0 06/02/14 11/17/14 X
NW 6th Ave
SR 503 Traveler Information - Incident
Q3 | 450313Q raveler information - Inclcen 976,000 991,401 15,401 1,000,000 1,000,000 0 0 18,004 01/21/14 06/11/14 X
Management and Communications
Qs | sososoq | 90/Snoqualmie Summit and Ryegrass - 175,000 175,000 0 175,000 175,000 0 X
Traveler Information
Q3 | 600227Q US 2/Craig Rd to Hayford Rd - ITS 400,000 400,000 0 400,000 400,000 0 10/06/14 06/30/15 X
Q3 | 609049Q 1-90 CCTV Upgrades 120,000 120,000 0 120,000 120,000 0 02/17/15 06/30/15 X
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US 195/Hatch Rd to Ch -Spok: Rd - N ject funded by CMA d Stat tch.
Q3 | 619501Q /Hatch Rel to Cheney-Spokane 0 1,586,411 1,586,411 0 1,619,816 1,619,816 0 33,398 *10/28/13 *6/30/14 X ew project funded by CMAQ and State matd
Congestion & Safety Mngmnt - ITS
The 13-15 i is due ti = iati f funds fi 11-13.

Wi | 9000016 Point Defiance Tml Preservation 2,930,542 3,192,764 262,222 15,271,672 15,271,672 0 0 29,753 04/22/13 02/10/19 X © BB I I M EN G Sk
The 13-15 increase is due to re-appropriation of funds from 11-13.
Total cost variance is as a result of the savings from the WSF
Security 2011-13 biennial global changes for Security (AC/VM)

W1 | 900001H Point Defiance Tml Improvement 0 125,086 125,086 1,188,767 989,143 (199,625) 0 18,993 08/23/10 09/21/12 451,054 1/18/2013 399,049 2 X Improvements, TWIC Security Improvements and Enterprise
Security System Replacement as well as bridge seat seismic retrofit
savings.

The 13-15 increase is due to re-appropriation of funds from 11-13.
w1 900002H Tahlequah Tml Improvement 0 56,785 56,785 1,277,806 1,129,960 (147,845) 0 10,626 05/23/11 10/14/11 451,054 1/18/2013 399,949 2 X Total cost variance is as a result of the savings from the WSF

W1 | 900005N Fauntleroy Tml Improvement 0 371,482 371,482 630,754 631,119 365 0 8,381 01/03/12 07/18/12 X RLealolnceaselotugiicleappiopiatonofTnd el tort BT Sy
The 13-15 increase is due to re-appropriation of funds from 11-13.

w1 9000065 Vashon Tml Preservation 1,279,999 1,546,645 266,646 31,297,967 31,297,967 0 1,094,000 82,257 04/21/14 05/01/18 X
The 13-15 increase is due to re-appropriation of funds from 11-13.

w1 900006T Vashon Tml Improvement 0 135,945 135,945 5,446,745 5,213,454 (233,291) 0 624 05/16/11 10/27/12 X
The 13-15 increase is due to re-appropriation of funds from 11-13.

w1 900010L Seattle Tml Preservation 11,587,698 14,390,113 2,802,415 322,461,649 322,291,904 (169,745) 39,800,000 330,751 05/26/15 06/01/20 X
The 13-15 increase is due to re-appropriation of funds from 11-13.

w1 900010M Seattle Tml Improvement 500,000 1,805,502 1,305,502 10,137,666 9,937,954 (199,712) 0 146,534 06/20/11 02/15/13 175,248 7/30/2012 135,198 3 X
The 13-15 increase is due to re-appropriation of funds from 11-13.

W1 | 900012K Port Townsend Tml Preservation 0 958,198 958,198 37,443,808 35,190,820 (2,252,988) 0 60,290 07/12/10 01/30/20 2,616,082 7/17/2012 3,068,815 5 X Total cost variance was as a result of lower than anticipated
construction bids and costs.

The 13-15 increase is due to re-appropriation of funds from 11-13.

w1 900012L Port Townsend Tml Improvement 0 186,830 186,830 2,532,936 2,247,186 (285,750) 0 57,562 06/01/10 10/17/12 112,345/ 5/13/2013 151,176 4 X

i The Lopez Island Floating Wingwall Rehabilitation project was

w1 9000221 Lopez Tml Preservation 0 7,236 7,236 18,004,566 17,169,506 (835,060) 10/17/11 10/14/12 287,055 7/2/2012 264,869 4 X completed under budget.

w1 900022) Lopez Tml Improvement 613,786 573,971 (39,815) 715,465 681,863 (33,602) 0 7,666 01/03/12 07/18/12 X

w1 900024F Shaw Tml Preservation 0 0 0 5,257,142 5,257,142 (0) 03/22/10 10/14/10 X
The 13-15 increase is due to re-appropriation of funds from 11-13.
Total cost variance is as a result of the savings from the WSF
Security 2011-13 biennial global changes for Security (AC/VM)

w1 900024G Shaw Tml Improvement 0 45,198 45,198 101,679 55,992 (45,687) 0 807 01/03/12 07/18/12 X Improvements, TWIC Security Improvements and Enterprise
Security System Replacement.

w1 900026P Orcas Tml Preservation 1,098,458 1,098,458 0 14,036,865 13,839,943 (196,922) 0 21,752 04/29/13 02/01/19 1,361,272 6/3/2013 1,338,018 5 X

W1 | 9000260 Orcas Tml Improvement 163,618 206,777 43,159 1,434,019 1,386,340 (47,679) 0 1,954 04/11/11 07/18/12 X T2 BB IETeEEeib (e T e o fUmesiiem 1115,
The 13-15 increase is due to re-appropriation of funds from 11-13.

w1 900028U Friday Harbor Tml Preservation 2,478,241 2,774,891 296,650 18,418,989 18,403,367 (15,622) 0 229,452 04/29/13 05/12/14 1,361,272 6/3/2013 1,338,018 5 X
The 13-15 increase is due to re-appropriation of funds from 11-13.

w1 900028V Friday Harbor Tml Improvement 0 140,803 140,803 1,073,626 1,026,035 (47,591) 0 1,308 09/04/12 03/09/13 295,878 7/16/2012 274,174 2 X

w1 900040N Eagle Harbor Maint Facility Preservation 33,612,000 38,682,000 0 0 0 71,739,868 71,656,232 (83,636) 05/09/11 01/24/16 X
The 13-15 increase is due to re-appropriation of funds from 11-13.

w1 9000400 Eagle Harbor Maint Facility Improvement 0 44,212 44,212 2,078,997 2,111,026 32,029 04/02/12 10/17/12 X
The 13-15 increase is due to re-appropriation of funds from 11-13.

w1 902017K Coupeville (Keystone) Tml Preservation 93,802 247,852 154,050 17,425,078 17,425,079 0 0 1,252 11/02/09 02/23/17 X
The 13-15 increase is due to re-appropriation of funds from 11-13.
Total cost variance is as a result of the savings from the WSF
Security 2011-13 biennial global changes for Security (AC/VM)

w1 902017M Coupeville (Keystone) Tml Improvement 0 74,036 74,036 1,637,224 1,471,010 (166,214) 0 1,282 01/03/12 07/18/12 44,080 3/27/2013 40,834 4 X Improvements, TWIC Security Improvements and Enterprise
Security System Replacement. Savings were applied to the
tollbooth replacement and ADA Compliance projects which reflect
unspent budget available upon completion.

The 13-15 increase is due to re-appropriation of funds from 11-13.
Total cost variance was as a result of projected inflation savings

W1 | 902020C Anacortes Tml Preservation 426,000 687,308 261,308 73,235,852 72,820,209 (415,643) 0 9,938 08/09/10 11/10/20 282,962 2/19/2013 257,365 3 X A IR 2 Ve @ @i e @ Ui el c
well as lower than expected construction cost.

The 13-15 i is due t = iati f funds fi 11-13.

W1 | 9020200 Anacortes Tml Improvement 0 2,258,416 2,258,416 23,736,134 23,645,345 (90,789) 0 91,846 05/09/11 12/08/12 X N increase Is cuie o re-appropriation ot fincs from

w1 910413Q Edmonds Tml Preservation 0 0 0 23,381,889 23,378,500 (3,389) 05/23/11 05/03/12 X
The 13-15i is due t = iati f funds fi 11-13.

W1 | 910413R Edmonds Tml Improvement 200,000 374,824 174,824 12,378,367 12,309,040 (69,326) 0 2,702 10/19/09 02/15/13 175,248 7/30/2012 135,298 3 X N increase Is cuie to re-appropriation ot fincs from

w1 910414pP Kingston Tml Preservation 1,280,526 1,340,594 60,068 28,941,965 28,790,553 (151,412) 0 8,267 06/06/11 04/12/14 X
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The 13-15 increase is due to re-appropriation of funds from 11-13.
Total cost variance is as a result of the savings from the WSF
Security 2011-13 biennial global changes for Security (AC/VM)
W1 | 910414S Kingston Tml Improvement 0 99,640 99,640 233,520 196,571 (36,949) 0 1,798 04/02/12 10/17/12 X TN T, T Seminy T CmEnts 2 Fierees
Security System Replacement.
The 13-15 increase is due to re-appropriation of funds from 11-13.
w1 916008R Southworth Tml Preservation 930,149 1,439,242 509,093 23,380,550 23,380,551 1 0 30,846 05/22/17 08/11/19 X
The 13-15 increase is due to re-appropriation of funds from 11-13.
Project decrease is due to cancellation of bridge tower seismic
w1 916008S Southworth Tml Improvement 0 385,557 385,557 850,677 698,547 (152,130) 0 27,362 01/03/12 02/10/14 212,094/ 6/11/2013 188,451 3 X project after determining the project was no longer needed.
w1 930410T Bremerton Tml Preservation 0 0 0 30,920,371 30,920,371 0 0 18,845 06/02/08 02/24/15 X
The 13-15 increase is due to re-appropriation of funds from 11-13.
Total cost variance is as a result of the savings from the WSF
w1 930410U Bremerton Tml Improvement 0 62,178 62,178 401,120 322,780 (78,340) 0 749 11/01/10 09/21/12 X Security 2011-13 biennial global changes for Security (AC/VM)
Improvements, TWIC Security Improvements and Enterprise
Security System Replacement.
w1 930513G Bainbridge Island Tml Preservation 4,509,321 4,561,351 52,030 45,933,847 45,952,909 19,062 0 69,934 07/14/14 02/24/15 X
The 13-15i is due t = iati f funds fi 11-13.
W1 | 930513H Bainbridge Island Tml Improvement 0 108,326 108,326 2,182,078 1,977,926 (204,152) 0 1,005 01/25/10 09/21/12 X N increase is cLie o re-appropriation ot fincs from
w1 9525150 Mukilteo Tml Preservation 0 0 0 4,806,501 4,765,121 (41,380) 09/20/10 06/18/11 X
The increase in budget is due to additional earmarked federal funds
w1 952515P Mukilteo Tml Improvement 13,738,642 20,299,779 6,561,137 125,110,282 131,103,283 5,993,001 0 174,331 07/06/10 06/28/19 X available for the project that were mistakenly not included in the
2013 enacted budget.
The 13-15 increase is due to re-appropriation of funds from 11-13.
w1 9525165 Clinton Tml Improvement 0 94,794 94,794 24,134,358 24,115,054 (19,304) 0 1,814 07/01/16 06/30/17 X
Changes to Admin Support for W1 are considered in conjunction
- . with changes to Admin Support for W2. Combined changes inlcude
WSF/Ad trative S t - Allocated t
Wi | 998901 /Administra 'Vewipp” ocatedto 2,722,000 2,488,000 (234,000) 19,379,696 18,599,398 (780,298) 0 75,330 X re-appropriation of 11-13 funding for unfinished planning studies
that will be completed in 13-15 (shown in the W2 portion of Adm
Support.
Security System Upgrades Placeholder for New port security grant was added for access Control/Video
w1 998925A Wi 102,812 2,386,900 2,284,088 153,999 2,386,900 2,232,901 X Monitoring Improvements.
w1 L1000016 Primavera Project Management System 311,000 311,000 0 2,959,103 2,958,261 (842) 0 29,110 X
The Asset Management. Design Standard Revisions, and the
Maritime Security Inspection projects will be reappropriated since
w1 L2000007 Terminal Project Support 4,956,000 5,907,962 951,962 39,937,543 38,655,226 (1,282,317) 0 480,557 X work is not completed. The Seismic study is an on-going progress.
The Technical support and TE Supervision, Office Support &
Supplies projects have savings
w1 12000041 Reservation System 2,160,800 2,171,916 11,116 6,027,000 6,027,000 1 0 58,195 06/01/11 06/28/19 X
The 13-15 increase is due to re-appropriation of funds from 11-13.
w1 12000042 Communications 1,639,000 1,854,352 215,352 3,519,000 3,519,000 (0) 0 87,674 12/19/11 06/01/13 X
W1 | 12200083 ADA Visual Paging Project 1,000,000 1,297,851 297,851 2,200,000 2,200,000 0 0 9,504 X T2 BB IErerEeib (e i e o fUmesiiem 115,
W2 944401D MV Issaquah Preservation 13,491,000 15,353,000 1,597,099 1,597,099 0 38,468,055 38,455,438 (12,617) 0 14,184 02/20/12 05/20/12 X
The 13-15i is due t = iati f funds fi 11-13.
W2 | 944401E MV Issaquah Improvement 50,000 204,110 154,110 1,690,070 1,662,015 (28,055) 02/20/12 05/20/12 X N increase Is cLie o re-appropriation ot fincs from
w2 944402D MV Kittitas Preservation 17,190,000 13,916,000 1,102,662 1,102,662 0 44,762,053 44,762,381 327 0 21,080 04/30/12 07/20/12 X
W2 | 944402E MV Kittitas Improvement 50,000 145,863 95,363 1,859,417 1,775,601 (83,816) 0 17,880 04/30/12 07/20/12 X iz BB Inarerseib (e i e Een o iUmebiiem -0,
W2 944403D MV Kitsap Preservation 14,408,000 13,947,000 5,991,255 5,991,255 0 29,834,953 29,825,591 (9,362) 0 6,764 10/26/11 12/26/11 X
W2 944403E MV Kitsap Improvement 50,000 50,000 0 1,713,868 1,801,792 87,924 10/26/11 12/26/11 X
The 13-15 increase is due to re-appropriation of funds from 11-13.
w2 944404D MV Cathlamet Preservation 18,933,000 16,272,000 6,296,430 6,676,430 380,000 34,343,160 34,315,453 (27,707) 0 20,391 11/23/12 02/20/12 X
The 13-15i is due t = iati f funds fi 11-13.
W2 | 944404E MV Cathlamet Improvement 50,000 168,807 118,807 1,701,647 1,608,063 (93,584) 11/23/12 02/20/12 X N increase is cLie o re-appropriation ot fincs from
W2 944405D MV Chelan Preservation 12,676,000 12,537,000 5,270,169 5,270,169 0 39,495,567 39,547,360 51,793 0 15,882 10/26/11 01/20/12 X
W2 | 944405F MV Chelan Improvement 50,000 100,776 50,776 1,803,126 1,720,500 (82,625) 10/26/11 01/20/12 X itz BB IErerEeib (e i e Een o iUmebiiem -1,
The 13-15 increase is due to re-appropriation of funds from 11-13.
w2 944406D MV Sealth Preservation 25,007,000 18,329,000 937,284 987,284 50,000 42,116,052 42,099,373 (16,679) 0 5,449 07/25/11 11/15/11 X
The 13-15 increase is due to re-appropriation of funds from 11-13.
w2 944406E MV Sealth Improvement 6,100,000 0 50,000 139,676 89,676 1,725,030 1,642,754 (82,276) 07/25/11 11/15/11 X
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W2 944410F MV Evergreen St Preservation 357,000 73,000 10,000 10,000 0 2,378,249 2,378,249 0 0 4,529 05/03/10 08/20/10 X
The 13-15 increase is due to re-appropriation of funds from 11-13.

w2 944410G MV Evergreen St Improvement 10,000 120,437 110,437 493,638 493,485 (153) 01/30/12 04/20/12 X
The 13-15 increase is due to re-appropriation of funds from 11-13.

W2 944412C MV Klahowya Preservation 10,032,000 11,068,000 1,069,882 2,489,882 1,420,000 19,239,300 19,213,139 (26,161) 0 7,519 07/24/12 10/20/12 0 8/21/2012 733,191 X

W2 | 944412D MV Klahowya Improvement 50,000 195,375 145,375 2,219,083 1,972,226 (246,857) 07/24/12 10/20/12 X V2 815 Tt 1412 0 e e e e el i 14,

W2 9444138 MV Tillikum Preservation 9,010,000 8,872,000 1,339,637 1,339,637 0 17,220,488 17,454,390 233,902 0 666 03/06/13 06/15/13 0| 4/24/2013 993,686 X
The 13-15 i is due t = iati f funds fi 11-13.

W2 | 944413C MV Tillikum Improvement 50,000 206,062 156,062 2,085,939 2,016,653 (69,286) 03/06/13 06/15/13 X N increase is cuie o re-appropriation ot fincs from

W2 | 944431D MV Hyak Preservation 8,713,000 8,669,000 21,706,814 23,737,814 2,031,000 72,799,393 72,774,136 (25,257) 0 20,542 12/15/12 04/05/13 0| 10/19/2012| 2,273,780 X The 13-15 increase is due to re-appropriation of funds from 11-13.
The 13-15 increase is due to re-appropriation of funds from 11-13.

w2 944431E MV Hyak Improvement 50,000 531,972 481,972 2,700,839 2,679,632 (21,207) 0 3,594 12/15/12 04/05/13 0| 2/27/2013 897,562 X

w2 944432G MV Elwha Preservation 11,268,000 26,204,000 3,579,960 3,705,766 125,806 51,477,889 51,441,048 (36,841) 0 27,778 01/05/12 04/20/12 X The 13-15 increase is due to re-appropriation of funds from 11-13.
The 13-15i is due t = iati f funds fi 11-13.

w2 944432H MV Elwha Improvement 12,941,000 0 50,000 130,083 80,083 1,765,016 1,498,941 (266,075) 0 1,115 01/05/12 04/20/12 X © |ncre.ase s duetore .approprla fon offunds from
Total decrease is due to good bids.

The 13-15 i is due t = iati f funds fi 11-13.

W2 | 944433D MV Kaleetan Preservation 15,552,000 28,985,000 1,797,446 4,429,564 2,632,118 51,792,330 51,624,610 (167,720) 0 39,841 11/01/11 03/30/12 0 10/19/2012] 2,273,780 X N increase is cLie o re-appropriation of fincs from
The 13-15 i is due ti = iati f funds fi 11-13.

w2 944433E MV Kaleetan Improvement 2,709,000 0 50,000 186,756 136,756 2,711,483 2,352,298 (359,185) 11/01/11 03/30/12 X © LERERD B MR SIS AR I &
Total cost change was from the original scope change to rebuild the
The 13-15 increase is due to re-appropriation of funds from 11-13.

W2 944434D MV Yakima Preservation 21,143,000 24,837,000 6,413,400 6,913,400 500,000 42,010,273 41,988,295 (21,979) 0 876,152 05/01/12 09/25/12 0 10/19/2012 2,273,780 X
The 13-15 increase is due to re-appropriation of funds from 11-13.

w2 944434E MV Yakima Improvement 2,709,000 0 50,000 287,280 237,280 2,208,881 1,901,624 (307,257) 05/01/12 09/25/12 X R
Total cost decrease was from favorable bids on the dry-docking in

w2 9444418 MV Walla Walla Preservation 32,997,000 28,318,000 4,459,612 4,459,612 0 66,372,143 66,049,202 (322,941) 0 17,782 05/05/11 10/20/11 X February. Some of the savings was moved to fund work on the MV
Evergreen State for unplanned preservation of the rudder.

The 13-15 increase is due to re-appropriation of funds from 11-13.

w2 944441C MV Walla Walla Improvement 50,000 198,574 148,574 2,918,366 2,915,030 (3,336) 05/05/11 10/20/11 X
A preservation project scheduled this biennium is not likely to be

W2 | 9444428 MV Spokane Preservation 28,159,000 25,819,000 1,776,561 1,991,339 214,778 55,258,238 54,558,121 (700,117) 0 7,821 02/01/13 03/15/13 0 11/29/2012] 1,667,893 X aerptiEd élie @ Eemsilis In meslig @i sanfs e,
Some of the funds for this work have been deferred to other high
priority preservation projects.

The 13-15 i is due t = iati f funds fi 11-13.

W2 | 944442C MV Spokane Improvement 50,000 153,718 103,718 3,229,051 3,116,549 (112,502) 02/01/13 03/15/13 X N increase Is clie to re-appropriation ot flinds from

W2 944451C MV Hiyu Preservation 75,000 50,000 10,000 10,000 0 595,207 595,207 0 0 4,915 11/03/10 01/31/11 X

W2 944451D MV Hiyu Improvement 50,000 50,000 0 94,056 56,656 (37,400) 0 152 01/15/13 03/15/13 X
The 13-15 increase is due to re-appropriation of funds from 11-13.

w2 944470A 64-Car Class Ferry Construction 0 861,204 861,204 209,560,000 209,412,759 (147,241) 09/15/08 02/12/12 X

w2 944471A MV Chetzemoka Preservation 221,720 221,720 0 19,236,909 19,236,909 0 0 12,173 07/01/13 06/28/27 X
This project increased due to improved lighting and signage

w2 944476B MV Chetzemoka Improvements 173,000 440,856 267,856 1,409,058 1,676,914 267,856 0 3,188 07/01/13 06/28/27 X required by the USCG to aid in the event of an evacuation and for
ballast improvements.

w2 944477A MV Salish Preservation 7,487 7,487 0 24,117,211 24,117,211 0 0 29,135 07/01/13 06/28/27 X

W2 9444778 MV Salish Improvements 173,000 173,000 0 1,635,058 1,733,211 98,153 10/30/13 12/31/12 X

w2 9444788 MV Kennewick Preservation 7,487 7,487 0 24,424,668 24,424,668 0 0 32,740 09/05/17 06/30/25 X
This project increased due to improved lighting and signage

w2 944478C MV Kennewick Improvements 173,000 585,245 412,245 1,635,058 1,946,758 311,700 0 7,729 01/15/13 03/15/13 X required by the USCG to aid in the event of an evacuation and for
ballast improvements.

The 13-15 increase is due to re-appropriation of funds from 11-13
and replacing the propellers on MV Puyallup which are past their
life cycle. This work was originally planned on MV Wenatchee;

W2 | 944499C MV Puyallup Preservation 13,531,000 15,313,000 1,910,024 3,850,232 1,940,208 63,082,883 64,584,067 1,501,184 0 35,883 10/01/11 12/30/11 X however the vessel could not be out of service due to a schedule
conflict. Therefore, funds were moved from the MV Wenatchee to
cover the propellers replacement cost and to procure Long-Lead
time OFE.

w2 944499D MV Tacoma Preservation 19,415,000 26,324,000 5,556,705 5,666,705 110,000 79,284,271 79,242,187 (42,084) 0 35,024 01/28/12 04/20/12 X
New propellers were originally planned on MV Wenatchee;
however the vessel could not be out of service due to a schedule

. conflict. Funds were moved to MV Puyallup to allow for propellers

W2 | 944499E MV Wenatchee Preservation 22,882,000 25,718,000 5,300,777 3,480,159 (1,820,618) 82,757,951 81,016,089 (1,741,862) 0 62,289 02/01/13 07/30/13 0 5/17/2013| 3,368,555 X el e, T (e i e O Lo e s e e
cycle and the vessel is the next priority for this type of work. .

The 13-15 i is due ti = iati f funds fi 11-13.

W2 | 944499F MV Puyallup Improvement 50,000 385,268 335,268 1,945,622 1,954,313 8,691 10/01/11 12/30/11 X N increase Is due to fe-appropriation oF funds from
The 13-15 increase is due to re-appropriation of funds from 11-13.

W2 944499G MV Tacoma Improvement 50,000 149,969 99,969 2,655,734 2,429,552 (226,182) 01/28/12 04/20/12 X
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W2

944499H

MV Wenatchee Improvement

50,000

161,940

111,940

2,225,112

1,797,501

(427,611)

498

02/01/13

07/30/13

5/17/2013

3,368,555

<

13-15 biennium expenditures increased due to a reapprop for
Security System improvements.

W2

998951A

WSF/Administrative Support - Allocated to
w2

7,701,000

8,322,000

621,000

37,474,386

38,213,708

739,322

1,037,859

Changes to Admin Support for W2 must be considered in
conjunction with changes to Admin Support for W1. Combined
changes inlcude re-appropriation of 11-13 funding for unfinished
planning studies that will be completed in 13-15 (shown in the W2
portion of Adm Support).

W2

998951F

Security System Upgrades Placeholder for
w2

2,396,370

2,396,370

618,945

2,396,370

1,777,425

4,235

Reappropriation. Due to timing of the obligation of the grant, work
was not able to begin until July 2013. New port security grant was
added for access Control/Video Monitoring Improvements.

W2

L1000030

144 Auto Vessel

152,146,000

151,901,000

460,998

460,998

72,592,480

72,592,480

(0)

160

07/07/06

06/30/07

The 13-15 increase is due to re-appropriation of funds from 11-13.

W2

11100038

LNG Security Planning and Outreach

374,737

374,737

1,000,000

1,126,000

126,000

23,143

Reappropriation. Agency request to add funds to complete a
detailed design for use of LNG on Issaquah Class vessels.

w2

L2000006

Vessel Project Support

3,501,000

3,422,753

(78,247)

23,152,704

22,619,024

(533,680)

289,936

Reduction is due to savings from 11-13.

W2

12200038

#1 - 144-capacity Vessel

45,385,906

47,724,174

2,338,268

137,905,906

134,155,906

(3,750,000)

7,467,354

11/30/11

11/15/13

Total cost reduction is due to reduction in contingency funds.

W2

12200039

#2 - 144-capacity Vessel

98,247,014

92,338,960

(5,908,054)

126,447,014

126,447,014

0

12,969,748

01/01/12

06/28/15

More work was accomplished in 11-13 than originally estimated.

W3

999910K

Emergency Repair

5,597,000

4,099,000

4,000,000

4,934,747

934,747

41,007,238

41,007,238

(0)

o |o|lo| o

7,862

08/15/09

06/28/27

7/13/2012

61,200

X X |x| x

The 13-15 increase is due to re-appropriation of funds from 11-13.

Y4

700000C

Amtrak Cascades New Train Set (ARRA)

33,798,477

28,165,227

(5,633,250)

38,770,962

38,770,962

06/19/12

10/23/15

The 13-15 decrease is due to contingency funds on the project
were decreased and moved to the Program Management task. This
was to align with the FRA Co-Operative Amendment 3 agreement.
Biennial aging was adjusted to align with the current schedule and
delivery plan. The 1.5% state dollars programmed for ineligible
charges was adjusted accordingly for each biennium.

Y4

700000E

ARRA Program Management

10,293,318

28,143,147

17,849,829

30,447,294

53,006,376

22,559,082

785,848

Individual ARRA projects were reduced in order to allow for an
increase of $22,299,300 on the ARRA Program Management task.
This was to align with the FRA Co-Operative Amendment 3
agreement. Biennial aging was adjusted to align with the current
schedule and delivery plan. The 1.5% state dollars programmed for
ineligible charges was adjusted accordingly for each biennium.

Y4

700000F

Corridor Reliability Supplemental Work
(ARRA)

11,148,265

9,123,378

(2,024,887)

16,357,927

16,357,309

(618)

155

01/17/12

12/31/15

The 13-15 decrease is due to contingency funds on the project
were decreased and moved to the Program Management task. This
was to align with the FRA Co-Operative Amendment 3 agreement.
Biennial aging was adjusted to align with the current schedule and
delivery plan. The 1.5% state dollars programmed for ineligible
charges was adjusted accordingly for each biennium.

Y4

700001C

New Locomotives (8) (ARRA)

28,639,295

30,032,722

1,393,427

47,400,500

47,400,500

09/04/12

01/12/16

The 13-15 increase is due to re-appropriation of funds from 11-13.

Y4

727016A

West Vancouver Freight Access Project
(ARRA)

12,716,491

13,503,997

787,506

15,416,902

15,390,861

(26,041)

6,915

*6/7/12

*2/27/15

Reappropriation. Project schedule and aging were adjusted to align
with the current delivery plan as approved by FRA in Amendment 3
of the Co-Operative Agreement. The 1.5% state dollars
programmed for ineligible charges were adjusted accordingly for
each biennium.

Y4

730310A

Tacoma- Point Defiance Bypass (ARRA)

14,009,137

35,944,610

21,935,473

90,435,199

90,197,048

(238,151)

255,057

07/30/14

08/01/16

Advancement of funds from 15-17 to match current schedule.

Y4

751014A

Advanced Signal System (ARRA)

45,086,576

51,645,699

6,559,123

61,508,769

58,212,861

(3,295,908)

06/03/13

12/30/14

The 13-15 increase is due to re-appropriation of funds from 11-13.
The total cost decrease is due to contingency funds on the project
were decreased and moved to the Program Management task. This
was to align with the FRA Co-Operative Amendment 3 agreement.
Biennial aging was adjusted to align with the current schedule and
delivery plan. The 1.5% state dollars programmed for ineligible
charges was adjusted accordingly for each biennium.

Y4

751020A

Vancouver- Yard Bypass Track (ARRA)

25,295,790

21,772,718

(3,523,072)

28,897,049

27,470,100

(1,426,949)

10,271

03/26/13

02/04/16

The 13-15 and total cost decrease is due to contingency funds on
the project were decreased and moved to the Program
Management task. This was to align with the FRA Co-Operative
Amendment 3 agreement. Biennial aging was adjusted to align with
the current schedule and delivery plan. The 1.5% state dollars
programmed for ineligible charges was adjusted accordingly for
each biennium.

Y4

751021A

Vancouver - New Middle Lead (ARRA)

7,219,520

7,260,748

41,228

10,190,009

9,757,070

(432,939)

09/06/11

06/28/15

The total decrease is due to contingency funds on the project were
decreased and moved to the Program Management task. This was
to align with the FRA Co-Operative Amendment 3 agreement.
Biennial aging was adjusted to align with the current schedule and
delivery plan. The 1.5% state dollars programmed for ineligible
charges was adjusted accordingly for each biennium.

Y4

751030A

Kelso Martin's Bluff- New Siding (ARRA)

4,012,519

10,340,351

6,327,832

35,230,652

33,696,508

(1,534,144)

13,379

04/20/15

09/30/17

The total decrease is due to contingency funds on the project were
decreased and moved to the Program Management task. This was
to align with the FRA Co-Operative Amendment 3 agreement.
Biennial aging was adjusted to align with the current schedule and
delivery plan. The 1.5% state dollars programmed for ineligible
charges was adjusted accordingly for each biennium.
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(13ACTL09) o
The total decrease is due to contingency funds on the project were
decreased and moved to the Program Management task. This was
to align with the FRA Co-Operative Amendment 3 agreement.
Kelso Martin's Bluff- Toteff Siding Extensi i i i j i i
va | 751031a | o0 Martins Bluft- Totelt Siding Extension 3,794,477 16,236,599 | 12,442,122 37,012,182 35,441,361 (1,570,821) 0 3,221 04/20/15 09/30/17 X IGIIREL i e Gt s et i el e e QU Gl el 12 v
(ARRA) delivery plan. The 1.5% state dollars programmed for ineligible
charges was adjusted accordingly for each biennium.
The total decrease is due to contingency funds on the project were
decreased and moved to the Program Management task. This was
Kelso Martin's Bluff- Kelso to L iew Jct. to alif ith the FRA Co-O tive Al d t3 it.
va | 7510324 | ‘o0 Martins Blutl- felsoto Longview J 16,470,644 36,509,875 | 20,039,231 124,890,676 119,593,392 | (5,297,284) 0 42,399 11/24/15 09/30/17 X 0 aligh WIth the tiA to-Operative Amendment 5 agreemen
(ARRA) Biennial aging was adjusted to align with the current schedule and
delivery plan. The 1.5% state dollars programmed for ineligible
charges was adjusted accordingly for each biennium.
The 13-15 decrease and total cost decrease is due to contingency
funds on the project were decreased and moved to the Program
Management task. This was to align with the FRA Co-Operative
Y4 751040A | Corridor Reliability Upgrades- South (ARRA) 64,410,885 61,743,986 (2,666,899) 93,123,712 87,781,915 (5,341,797) 0 2,364,553 08/22/12 12/09/14 X Amendment 3 agreement. Biennial aging was adjusted to align with
the current schedule and delivery plan. The 1.5% state dollars
programmed for ineligible charges was adjusted accordingly for
each biennium.
The total decrease is due to contingency funds on the project were
decreased and moved to the Program Management task. This was
to align with the FRA Co-Operative Amendment 3 agreement.
i iabili - Biennial aging was adjusted to align with the current schedule and
Y4 | 752000A Corridor Reliability Upgrades 30,856,000 20,577,000 | (10,279,000) 58,120,059 54,823,135 (3,296,924) 07/22/13 06/23/15 X IIENEI 2 d e
North__(ARRA) delivery plan. The 1.5% state dollars programmed for ineligible
charges was adjusted accordingly for each biennium.
The 13-15 decrease and total cost decrease is due to contingency
funds on the project were decreased and moved to the Program
Management task. This was to align with the FRA Co-Operative
Amendment 3 agreement. Biennial aging was adjusted to align with
Y4 754041A | Blaine - Swift Customs Facility Siding (ARRA) 5,099,584 4,655,928 (443,656) 5,099,584 4,655,928 (443,656) 03/04/13 02/04/14 X the current schedule and delivery plan. The 1.5% state dollars
programmed for ineligible charges was adjusted accordingly for
each biennium.
- Ki i The 13-15 increase is due to re-appropriation of funds from 11-13.
va | 770200a | Se3ttle-King S"ee(ﬁ:;/t;;’" Track Upgrades 6,151,948 6,350,848 198,900 51,163,612 51,163,613 1 06/04/13 07/03/14 X
Y4 798999F ARRA Unallocated Contingency 10,150,000 10,150,000 0 23,794,595 23,794,595 0 07/05/11 06/28/13 X
Y4 | P01008C Tacoma - Bypass of Pt. Defiance 0 874,505 874,505 16,664,340 16,664,340 0 01/14/09 06/30/15 X V2 -5 IGTEE TRl Gle e e e o s (e 412,
Y4 | PO1105A Blaine - Customs Facility Siding 0 9,000,000 3,000,000 7,710,000 4,710,000 6,002,000 9,802,000 3,800,000 0 267 07/02/07 06/30/11 X B e heedditioplciectiont BU L cE
required to fully fund the project.
Ci tive Agricultural Prod , Inc. "Co|
vs | 700410a | -OOPerativeAgricuitural Frocucers, inc. “to 340,740 340,740 0 340,740 340,740 0 *3/2/2014 *5/31/15 X
Ag" (2013 FRAP)
o . " The 13-15 increase is due to re-appropriation of funds from 11-13.
vs | 701301a | Stetewide WaSh";i:’ln Produce Rail Car 240,000 339,250 99,250 1,974,000 1,974,000 0 X
Clark County - V: to Barberton Rail
Y5 | 7101104 | CoreCoUnty - Vancouverto Barberton Ral 674,780 674,780 ) 674,780 674,780 0 *3/2/2014 *5/31/15 X
Improvements (2013 FRAP)
Y5 711010H | Tacoma Rail - Yard Tracks 8 & 9 (2013 FRIB) 823,227 823,227 0 823,227 823,227 0 0 2,646 *3/2/2014 *5/31/15 X
Tacoma Rail - Taylor Way Track . N
Y5 7110101 Rehabilitation (2013 FRIB) 1,105,074 1,105,074 0 1,105,074 1,105,074 0 0 569 3/2/2014 5/31/15 X
Y5 711010) Tacoma Rail - West Loop Track (2013 FRIB) 515,789 515,789 0 515,789 515,789 0 0 228 *3/2/2014 *5/31/15 X
Y5 711010K Tacoma Rail - East Loop Track (2013 FRIB) 773,070 773,070 0 773,070 773,070 0 0 341 *3/2/2014 *5/31/15 X
T Rail - Port Pass Track U, d
vs | 7110100 acoma Ral ( 2‘(’) & ;’;ISB)'HC pgrade 250,000 250,000 0 250,000 250,000 0 0 768 *3/2/2014 *5/31/15 X
T Rail - North Yard Track U d
vs | 711010M | |ecomaRal ( 2"[; - F:rIB) rack Upgrade 366,387 366,367 (20) 366,387 366,367 (20) 0 228 *3/2/2014 *5/31/15 X
Y5 711311A Maytown Sand & Gravel LLC (2013 FRAP) 1,021,689 1,021,689 0 1,021,689 1,021,689 0 *3/2/2014 *5/31/15 X
vs | 727310a | FOrtofWallaWalla Build/Relocate Tracks 750,000 750,000 0 750,000 750,000 0 *3/2/2014 *5/31/15 X
(2013 FRAP)
Port of Walla Walla Build/Relocate Track:
vs | 7273108 | "ortofWallaWalla Build/Relocate Tracks 250,000 250,000 0 250,000 250,000 0 *3/2/2014 *5/31/15 X
(2013 FRIB)
The 13-15 i is due to re- iation of funds from 11-13.
Y5 | F01030C Bellingham - Waterfront Restoration 0 25,351 25,351 5,495,000 5,495,000 0) 07/01/13 06/30/15 X N increase is cLie o re-appropriation ot fincs from
Y5 11100064 Port of Everett (FRIB 2013) 900,000 900,000 0 900,000 900,000 0 0 455 X
" . The 13-15 increase is due to re-appropriation of funds from 11-13.
¥Ys | L2200082 | 1ecome Rail VardFT:;)k Rail Relay (2012 0 363,038 363,938 363,038 363,038 0 X
Lincoln County Economic Development
Y5 12220046 1,162,239 1,162,239 0 1,162,239 1,162,239 0 X
(FRAP 2013) R
¥s | Lazaopsy | City of Richland Horn Rapids Rail Siding 400,000 400,000 0 400,000 400,000 0 X
Construction (2013 FRIB)
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11| 100536D I1-5/SR 525 Interchange Phase 0 0 0 20,009,785 20,009,785 (0) 02/09/26 10/31/27 X
11| 1009216 SR 9/5R 528 - Improve Intersection 0 0 0 7,846,543 7,846,543 0 07/06/27 10/01/28 X
11 300506, | ~>/Vicinityof Center Dr - Interchange 645,000 645,000 0 891,998 893,171 1,173 X
Improvements
US 101/Dawley Rd Vic to Blyn Highway -
11| 310101F /Dawley Rd Vic to Blyn Highway 2,472,080 2,682,087 0 0 0 3,212,728 3,212,728 0 07/06/26 06/30/27 X
Add Climbing Lane
n | 3101026 | YUS10V Gard'"er\:':r"'e"ty -AddClimbing ) 155 992 2,182,033 0 0 0 2,587,148 2,560,149 (26,999) 07/06/26 01/20/27 X
SR 161/36th to Vicinity 24th St E - Widen t
11| 316118C /36thto 'c;r'l'azes icento 0 0 0 31,386,000 31,386,000 0 01/04/27 06/30/27 X
11 | sa0508A -405/NE Mt:ws;et:i:;m Ave SE - 0 0 o 150,000,000 150,000,001 1 07/06/26 01/29/29 X
11| 840567C | 1-405/NE 132nd St - New Interchange 0 0 0 48,500,000 48,500,000 0 4/6/2027 4/30/2029 X
1 3811006 1-405/Tukwila to Bellevue Widening and o 0 0 15,822,000 15,822,000 0 X
Express Toll Lanes
" Total increase is due to additional work related to pontoon design
i1 ssiopg | SR520/Repayment of Sales Tax for Bridge 0 0 0 143,201,000 159,180,000 15,979,000 x [—
Replacement :
12 0999021 | Safety Project Reserve - Collision Reduction 0 0 0 286,554,000 286,554,000 0 X
12| 099902) Safety Project Reserve - Collision 0 0 0 446,811,000 446,811,000 0 X
Prevention
The 13-15 increase is due to re-appropriation of funds from 11-13.
12| 228201D SR 282/Ephrata - Safety 0 90,000 38,386 96,649 58,263 123,493 123,493 0 11/18/13 10/31/14 X
2 501208} Us 12/0ld ';';j::;"gzway - Build 38,295,000 38,294,000 0 0 o 38,440,011 38,440,011 0 04/06/26 10/15/27 X
Fish passage barrier projects have been deferred to accommodate
a 099902F Environmental Retrofit Project Reserve - 0 0 0 41,598,000 28,599,667 (12,998,333) x |anincreased scoping effort to prepare to deliver additional
Fish Barrier Passage T e T rojects.
proj
“ 099902K Environmental Retrofit Project Reserve - o 0 o 14,342,000 14,342,000 0 X
Stormwater Runoff
14 oggg0zq | Environmental Retrofit Project Reserve - 0 0 0 11,178,000 11,178,000 0 X
Chronic Environment Deficiency
Project was added to programmatic BIN
14 | 310161D | US 101/Chicken Coop Creek - Fish Barrier 763,973 0 0 0 2,304,528 0 (2,304,528) 1/16/2018 12/15/2018 X
14 | 310018a | SR109/Modlips :r';’:g':”dge - Replace 3,654,000 0 0 0 0 6,069,389 6,069,389 0 01/04/27 06/30/27 X
i Project was added to programmatic BIN
-5 SB 88th St Off Ramp Vicinity to SR 531
P1 | 1005518 amp Vicinity to 0 0 0 3,944,480 0 (3,944,480) 1/11/2016 10/20/2016 X
SB On Ramp Vicinity - Paving
p1 100553 I-5/NB SR 531 V\I,?cto::,:?gge Creek Bridge 0 0 0 1,322,052 o (1,322,952) 1/4/2016 10/26/2016 X Project was added to programmatic BIN
" Project was added to programmatic BIN
1-5/5B SR 531 1/C Vic to SR 531 SB On Ramp -
p1 | 100553y | / :av?ng n Rame 516,265 0 (516,265) 1,316,304 0 (1,316,304) 2/9/2015 9/15/2015 X
I-5 NB/Nulle Rd to Samish Highway Vic - NB Project was added t tic BIN
P1 | 1005818 /Nulle °P:V"i':g ihway Vic 0 0 0 2,168,790 0 (2,168,790) 1/11/2016 10/5/2016 x |\ relect was adcedito programmatic
P1 100595G 1-5/NB Nooksack River to Blaine - Paving 0 0 0 6,947,797 0 (6,947,797) 1/11/2016 10/3/2016 X |Project was added to programmatic BIN
p1 | 100007 | R/ Decep“"\;‘i:a::;: Vieto Lunz Rd 2,588,200 0 (2,588,200) 2,588,200 0 (2,588,200) 2/1/2016 10/10/2016 x |Project was added to programmatic BIN
PL | 102047A SR 20/Alta Vista Dr to SR 9 - Paving 2,102,618 0 (2,102,618) 2,102,618 0 (2,102,618) 2/3/2014 9/21/2014 x |Project was added to programmatic BIN
1-90/WB Mercer Slough to W Lak Project was added t tic BIN
PL | 109051C /WB Mercer Slough to W Lake 0 0 0 5,588,152 0 (5,588,152) 10/26/2015 8/31/2016 x |Frelect was adced to programmatic
Sammamish Parkway - Paving
1-90/SR 202 I/C to S Fork Snogqualmie River - Project was added t tic BIN
P1 | 1090798 / /Cto Pa:/)irng noquaimie River 0 0 0 2,411,008 0 (2,411,008) 10/26/2015 10/15/2016 x |Frelect was adcedito programmatic
SR 99/SR 525 Interch Vic to Lincoll Project was added to programmatic BIN
P1 | 109970N / nterchange Vic to tincoln 0 0 0 2,024,316 0 (2,024,316) 1/11/2016 10/14/2016 X
Way Vic - Paving
Project was added to programmatic BIN
SR 181/5 180th St to Southcenter Blvd -
p1 | 1181088 / Pa\‘/’in:“ center Blv 2,448,936 0 (2,448,936) 2,448,936 0 (2,448,936) 11/10/2014 10/30/2015 X
SR 410/White River Bridge to Griffin Ave - Project was added to programmatic BIN
P1 | 1410058 /White 'Viravi::e © Grittin Ave 2,341,837 0 (2,341,837) 2,341,837 0 (2,341,837) 2/9/2015 9/30/2015 X
Project was added to programmatic BIN
SR 509/SB S 160th St Vic to S 112th St Vic -
P1 | 150922C / Pavir:; ° ¢ 2,783,220 0 (2,783,220) 2,783,220 0 (2,783,220) 2/17/2015 6/15/2015 X
SR 522/58th Ave NE to 65th Ave NE Vi Project was added to programmatic BIN
PL | 152210F ve Pavi:g Ve NE Vie- 1,335,894 0 (1,335,894) 1,335,894 0 (1,335,894) 3/9/2015 8/6/2015 X
SR 525/Bayview Road Vic to Lake H K- Project was added to programmatic BIN
P1 | 1525268 /Bayview (;Zvin: 0 Lake Hancoc 3,987,318 0 (3,987,318) 7,388,185 0 (7,388,185) 10/6/2014 10/31/2015 X
p1 | 1526018 | SRO26/SR525 t‘:iﬁ";g Access Rd Vic - 1,363,872 0 (1,363,872) 1,363,872 0 (1,363,872) 1/6/2014 7/31/2014 x [REElaadedicleetammaticEIN
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P1 153900P SR 539/I-5 to Kellogg Road - Paving 1,464,801 0 (1,464,801) 3,399,674 0 (3,399,674) 1/13/2014 10/6/2014 X |Project was added to programmatic BIN
PL | 200202F US 2/Leavenworth Vicinity - Paving 572,928 0 (572,928) 1,277,025 0 (1,277,025) 10/6/2014 9/20/2015 P25 v itlet o e e e B
P1 | 201701H SR 17/Bridgeport Area - Seal 1,453,730 0 (1,453,730 1,760,450 0 (1,760,450) 10/6/2014 9/25/2015 x |RielectRasiacceditolpiorrammaticBiN
Project was added to programmatic BIN
P1 | 202400E SR 24/South of Othello - Seal 1,683,209 0 (1,683,209) 2,038,346 0 (2,038,346) 10/6/2014 9/25/2015 X
Project was added to programmatic BIN
P1 | 202600F SR 26/Othello East - Seal 1,976,537 0 (1,976,537) 2,393,559 0 (2,393,559) 10/6/2014 9/25/2015 X
Project was added t tic BIN
P1 | 209701y US 97/0rondo Northward - Paving 2,829,000 0 0 0 1,506,000 0 (1,506,000) 10/12/2015 9/22/2016 x || relect was adced to programmatic
Project was added t tic BIN
PL | 209702N |US 97/Chelan Falls to South of Pateros- Seal 0 0 0 1,437,147 0 (1,437,147) 11/16/2015 1/0/1900 x |Frelect was adced to programmatic
P1 2097020 US 97/Fort Okanogan to Okanogan- Seal 2,805,373 0 (2,805,373) 2,805,373 0 (2,805,373) 10/21/2013 10/30/2014 X |Project was added to programmatic BIN
PL | 209790Y US 97A /North of Chelan - Seal 357,687 0 (357,687) 357,687 0 (357,687) 10/21/2013 10/30/2014 x |Project was added to programmatic BIN
P1 | 215000H SR 150/Chelan to Chelan Falls - Seal 202,398 0 (202,398) 202,398 0 (202,398) 10/21/2013 10/30/2014 x [RelEctdaslaccetielboriamaticBiN
US 101/5 of Mansfield Rd to W of Shore Rd - Project was added t tic BIN
PL | 310144G /5 of Mans ; ing 0 W ot Shore 2,182,650 0 (2,182,650) 2,182,650 0 (2,182,650) 4/20/2015 9/15/2015 x || reject was adced to programmatic
US 101/W of Steamboat Island Rd to Black Project was added t tic BIN
PL | 310144H /W of Steamboat Island Rd to Blac] 1,375,759 0 (1,375,759) 1,375,759 0 (1,375,759) 4/20/2015 9/15/2015 x |Frelect was adcedito programmatic
Lake Blvd - Paving
SR 107/Chehalis River Bridge to Slough Project was added t tic BIN
PL | 310703A /Chehalis River Bridge to Sloug 617,835 0 (617,835) 617,835 0 (617,835) 4/4/2016 10/15/2016 x |Frelect was adced to programmatic
River Bridge - Paving
SR 109/C Creek Bridge to North of Project was added t tic BIN
P1 | 310929A /Conner Creek Bridge to North o 0 0 0 396,662 0 (396,662) 2/22/2016 9/30/2016 x |\ relect was adcedito programmatic
Chabot Road - Chip Seal
SR 109/5 of Moclips - Olympic Hwy & Project was added t tic BIN
P1 | 310930A 9/5 of Moclips - Olympic Hwy to 1,057,158 0 (1,057,158) 1,121,151 0 (1,121,151) 2/18/2014 9/30/2014 x |Frelect was adcedito programmatic
Quinault River Bridge - Chip Seal
SR 167/SW of Grandview Ave to E of 83rd Project was added t tic BIN
PL | 316731A /sWo AVZ"; "::‘:’in;’e ok oresr 1,545,173 0 (1,545,173) 1,545,173 0 (1,545,173) 4/11/2016 9/1/2016 x || rolectwas addedio programmatic
SR 303/ of WM E Sutton Rd to Silverdal Project was added t tic BIN
P1 | 330314D /5o Way ”Pa("l?ng 0 >flverdale 354,715 0 (354,715) 2,950,870 0 (2,950,870) 4/6/2015 9/30/2015 x |Frelect was adcedito programmatic
SR 14/Nelson Creek Rd Vic to Bingen - Chi Project was added t tic BIN
PL | 4014158 /ielson Creek fd Victo Bingen - Chip 2,359,496 0 (23594%) | 2,359,496 0 (2,359,496) 5/5/2014 10/30/2014 BB D
US 12/5R 128 Vicinity to Snake River Bridge - Project was added t tic BIN
PL | 501214) / 'c'";;’vi:g nake River Bridge 0 0 0 1,576,777 0 (1,576,777) 1/19/2016 11/4/2016 x |Frelect was adced to programmatic
Us 12/C St Vicinity to Dayton A Project was added t tic BIN
PL | 501214K /Cameron St Vicinity to Dayton Ave 0 0 0 902,783 0 (902,783) 1/19/2016 11/4/2016 x |\ relect was adcedito programmatic
Vicinity - Paving
US 12/Indian Creek Vic to Wildcat Creek Project was added t tic BIN
P1 | 501214T /indian Creek Vic to Wildcat Cree 2,754 0 (2,754) 6,583 0 (6,583) 2/2/2015 10/16/2015 x |frelect was adced to programmatic
Bridge Vic - Paving
P1 501215B | US 12/E Pasco to Tank Farm Road - Paving 531,162 0 (531,162) 1,569,515 0 (1,569,515) 2/2/2015 10/23/2015 X |Project was added to programmatic BIN
p1 5012151 US 12/Tieton River BSZSFES to Naches - Chip 322,574 0 (322,574) 1,315,129 o (1,315,129) 3/23/2015 10/24/2015 X Project was added to programmatic BIN
p1 501215) US 12/Turner Rdé/rl‘?;:el\:lessner Road Vic - 39,527 0 (39,527) 509,398 o (509,398) 3/23/2015 10/24/2015 X Project was added to programmatic BIN
p1 | sowo1p | SR 4/Benton County Line to Whitcomb 171,399 0 (171,399) 778,261 0 (778,261) 10/26/2015 10/28/2016 x |Project was added to programmatic BIN
Island Road Vic - Chip Seal
P1 502202N SR 223/Harris Rd to Mabton - Chip Seal 1,351,006 0 (1,351,006) 1,351,006 0 (1,351,006) 3/3/2014 10/24/2014 x |Project was added to programmatic BIN
P1 508208K 1-82/Valley Ma!l Blvd Vic Fo Yakima River o 0 o 1,299,484 o (1,299,482) 1/25/2016 11/11/2016 X Project was added to programmatic BIN
Bridge - Paving
PL | 508209A 1-82/1-90 Interchange Vic - Paving 481,518 0 (481,518) 481,518 0 (481,518) 1/11/2016 10/28/2016 x |Project was added to programmatic BIN
P1 | 509014D 1-90/US 97 to Naneum Creek - Paving 3,840,676 0 (3,840,676) 3,840,676 0 (3,840,676) 2/3/2014 10/24/2014 g e e o e e Y
p1 5124021 SR 124/South Lék}e}Road tf’ Charbonneau 84,039 0 (84,039) 928,945 o (928,945) 10/26/2015 10/28/2016 X Project was added to programmatic BIN
Park Vicinity - Chip Seal
P1 512901X | SR 129/2nd Street to Highland Ave - Paving 268,783 0 (268,783) 3,147,945 0 (3,147,945) 4/6/2015 10/30/2015 X |Project was added to programmatic BIN
Project was added to programmatic BIN
P1 | 5224011 | SR224/SR 225 to Meyers Street - Chip Seal 619,532 0 (619,532) 619,532 0 (619,532) 4/7/2014 10/24/2014 X
Project was added to programmatic BIN
P1 | 5241020 SR 241/5R 22 to I-82 - Chip Seal 57,324 0 (57,324) 738,774 0 (738,774) 3/23/2015 10/24/2015 X
US 395/Foster Wells Road Vic to £ Elm Road Project was added to programmatic BIN
P1 | 539503T oster e :a\::g (¢ to & Him Roa 4,493,740 0 (4,493,740) 4,493,740 0 (4,493,740) 2/10/2014 10/24/2014 X
Project was added to programmatic BIN
P1 | 582301T SR 823/Yakima to Selah - Paving 2,586,043 0 (2,586,043) 2,586,043 0 (2,586,043) 1/13/2014 10/24/2014 X
Project was added to programmatic BIN
P1 | 590601G | SR906/W Summit I/C to Hyak I/C - Paving 0 0 0 1,661,143 0 (1,661,143) 2/29/2016 11/18/2016 X
Project was added to programmatic BIN
P1 | 600228R US 2/lct 1-90 to Euclid Ave - Paving 3,824,104 0 (3,824,104) 3,824,199 0 (3,824,199) 5/12/2014 11/14/2014 X
SR 20/0k: Co Line to Republic - Chi Project was added to programmatic BIN
PL | 602029R /Okanogan °Se'a"|e © Republic - Lhip 326,689 0 (326,689) 326,689 0 (326,689) 2/24/2014 11/21/2014 X
. Project was added to programmatic BIN
P1 | 602116M SR 21/5R 20 to Canada - Chip Seal 1,156,007 0 (1,156,097) 1,156,007 0 (1,156,097) 2/24/2014 11/21/2014 X
Project was added to programmatic BIN
P1 | 609019V 1-90/Grant Co Line to SR 21 - Paving 14,926,391 0 (14,926,391) 14,926,391 0 (14,926,391) 1/11/2016 11/17/2016 X
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Project was added to programmatic BIN
P1 609025P | 1-90/Lincoln Co Line to Salnave Rd - Paving 6,453,805 0 (6,453,805) 6,453,805 0 (6,453,805) 1/19/2016 11/17/2016 X
Project was added to programmatic BIN
P1 619400E | SR 194/Almota to Goose Creek Rd - Paving 1,678,470 0 (1,678,470) 10,464,471 0 (10,464,471) 1/26/2015 11/15/2015 X
Project was added to programmatic BIN
P1 619400K | SR 194/Almota to Jct US 195 - Chip Seal 1,182,589 0 (1,182,589) 1,182,589 0 (1,182,589) 2/24/2014 11/21/2014 X
Project was added to programmatic BIN
P1 6195005 US 195/Colton to Jct SR 27 - Paving 3,819,244 0 (3,819,244) 3,819,244 0 (3,819,244) 3/9/2015 11/17/2015 X
Project was added to programmatic BIN
P1 619503A US 195/Colfax to Dry Creek - Paving 2,899,464 0 (2,899,464) 2,899,464 0 (2,899,464) 3/9/2015 11/17/2015 X
Project was added to programmatic BIN
P1 6290000 | SR 290/Hamilton St to Mission Ave - Paving 2,066,008 0 (2,066,008) 2,066,008 0 (2,066,008) 4/13/2015 11/17/2015 X
. . Project was added to programmatic BIN
SR 290/Sulli Rd to Idaho State Line -
PL | 629001K /Sullivan Pavi‘;g aho state Line 791,874 0 (791,874) 3,020,511 0 (3,020,511) 1/25/2016 11/17/2016 X
Project was added to programmatic BIN
P1 690400) SR 904/Mullenix Rd to Betz Rd - Paving 664,440 0 (664,440) 2,332,980 0 (2,332,980) 3/16/2015 11/17/2015 X
Project was added to programmatic BIN
P1 690402C SR 904/Betz Rd to 1-90 - Paving 1,401,062 0 (1,401,062) 1,401,062 0 (1,401,062) 3/16/2015 11/17/2015 X
P2 | 099902p Structures Project Reserve - Bridge o 0 0 208,188,000 208,188,000 0 X
Preservation
P2 | 099902R Structures Project Reserve - Bridge 0 0 0 102,185,000 102,185,000 0 X
Replacement
P2 099902S  |Structures Project Reserve - Seismic Retrofit 0 0 0 117,780,000 117,780,000 0 X
Project was added to programmatic BIN
P2 100912C SR 9/Snohomish River Bridge - Painting 0 0 0 2,680,589 0 (2,680,589) 4/9/2018 6/28/2019 X
P2 101818$ SR 18/Holder Creoe‘fe?::sge - Bridge Deck 497,310 o 0 o 1,192,740 o (1,192,740) 3/6/2017 6/27/2017 X Project was added to programmatic BIN
P2 152236A SR 522/Snohomish River Bridge - Seismic 795,885 2,600,842 0 (2,600,842) 2,789,327 0 (2,789,327) 1/6/2014 12/15/2014 X |Project was added to programmatic BIN
Project was added to programmatic BIN
P2 154816A SR 548/Dakota Creek Br - Replace Bridge 2,846,000 6,469,137 0 0 0 17,496,262 0 (17,496,262) 2/5/2018 11/15/2019 X
Project was added to programmatic BIN
P2 310117F US 101/Riverside Bridge - Mechanical 3,626,890 0 0 0 11,516,636 0 (11,516,636) 2/5/2029 5/15/2030 X
Project was added to programmatic BIN
P2 310708A SR 107/Slough Bridges - Replace Bridge 10,164,000 9,910,081 0 0 0 22,324,471 0 (22,324,471) 1/8/2018 6/30/2019 X
P2 310710C | SR 107/Chehalis River - Bridge Deck Repair 3,731,200 0 0 0 9,645,383 0 (9,645,383) 2/20/2029 12/8/2029 X |Project was added to programmatic BIN
P2 400411A | SR 4/Abernathy Creek Br - Replace Bridge 0 0 0 15,000,000 15,000,000 0 04/28/31 06/24/33 X
P2 409705R US 97/Kusshi Creek Bridge - Scour Repair 0 62,910 23,294 23,294 0 235,101 235,101 0 02/22/16 11/04/16 X
P2 | 619503k us 185/ Sp[;':s:lae::tek - Bridge 0 0 0 4,000,000 4,000,000 0 10/18/27 10/16/29 X
SR 290/Spok: River E Trent Br - Repl
P2 | 6290010 /Spokane Q’;{;ge rent Br - Replace 0 0 0 37,080,000 37,079,999 ) 08/13/18 11/15/20 X
P3| ogggoyp | Other Facilties Project Reserve - Major 0 0 0 87,677,000 87,677,000 0 X
Drainage/Electrical Systems
P3 099902U Other Facilities Project Reserve - Unstable 0 0 o 86,755,000 86,755,000 0 X
Slopes
P3 099902W Other Facilities PI’OJ?Ct Reserve - Weigh o 0 0 16,703,000 16,703,000 0 X
Stations
P3 0BP3006 Weigh Stations Preservation 0 0 0 500,000 500,000 0 X
1-5/SB N 145th St Vicinity - Variabl The funding fi 1005201 directed to 100528Q Install
@ | | e ton ° = ° il /e r10/5/13 % | s on Soutnouna 5 arh adsenvgs
w1 900002G Tahlequah Tml Preservation 0 0 0 14,534,478 14,534,478 0 06/05/06 08/10/21 X
w1 900005M Fauntleroy Tml Preservation 0 0 0 55,208,574 55,208,574 0 04/06/20 08/21/22 X
w1 952516R Clinton Tml Preservation 0 0 0 9,308,161 9,308,161 0 X
w2 990051X New Replacement Vessel 0 0 0 1,329,031,612 1,329,031,612 0 12/01/25 06/30/27 24 X
w2 L1000006 144 Auto New Vessel #1 Preservation 0 0 0 24,400,386 24,400,386 0 07/01/13 06/28/27 X
w2 L1000007 144 Auto New Vessel #2 Preservation 0 0 0 15,958,386 15,958,386 0 07/01/13 06/28/27 X
w2 L1000008 144 Auto New Vessel #1 Improvement 0 0 0 855,000 855,000 0 07/01/13 06/28/27 X
w2 L1000009 144 Auto New Vessel #2 Improvement 0 0 0 854,000 854,000 0 07/01/13 06/28/27 X
Y4 L2200027 Higher Speed Rail Reserve - State funds 0 0 0 40,000,000 40,000,000 0 X
Y5 FO1000A Statewide - Freight Rail Investment Bank 1,948,727 1,948,727 0 37,948,727 37,948,727 0 X
Y5 | FO1001A Statewlde - Emergent Frelght Rail 0 14,320,000 50,552 50,552 0 19,300,552 19,300,552 0 X
Assistance Projects

*AD Dates and Operationally complete dates are for projects that did not have dates for Advertisement or Operationally Complete in the 13LEGFIN version. For these dates, we have put in the
dates from the latest plan.
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pin | Source Source Project Title Rev. Permit Activity Total Prior 09-11 11-13  13-15 15-17  17-19 19-21 21-23  23-25 25-27 Future
PIN Package
109930E  099955H Seismic Bridges Program - High & Med. Risk (TPA) TPA  Corps Weed Control, Litter Pick-up, and Plant 16,253 0 0 3,356 12,897 0 0 0 0 0 0 0
Replacement
109930E 100543M [-5/SR 526 to Marine View Drive - Add HOV Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 76,873 0 0 24,273 26,200 16,800 9,600 0 0 0 0 0

Replacement, permit coordination, and R/W
verification & modification

109930E  100552S I-5/SR 532 NB Interchange Ramps - Add Turn Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 61,091 0 0 18,575 28,253 14,263 0 0 0 0 0 0
Replacement, permit coordination, and R/W
verification & modification

109930E  100585Q [-5/36th St Vicinity to SR 542 Vicinity - Ramp Reconstruct TPA  Corps Weed Control, Litter Pick-up, and Plant 36,600 0 0 6,122 30,478 0 0 0 0 0 0 0
Replacement
109930E  100930H SR 9/Schloman Rd to 256th St NE - New Alignment Nickel Corps Weed Control, Litter Pick-up, Plant 103,496 0 0 53,933 30,533 15,480 3,550 0 0 0 0 0

Replacement, permit coordination, and R/W
verification & modification

109930E 1009301 SR 9/252nd St NE Vicinity - Add Turn Lane Nickel Corps Weed Control, Litter Pick-up, Plant 1,621 0 0 0 1,621 0 0 0 0 0 0 0
Replacement, permit coordination, and R/W
verification & modification

109930E  100931C SR 9/268th St Intersection - Add Turn Lane Nickel Corps Weed Control, Litter Pick-up, Plant 2,951 0 0 0 2,951 0 0 0 0 0 0 0
Replacement, permit coordination, and R/W
verification & modification

109930E 102027C SR 20/Quiet Cove Rd Vicinity to SR 20 Spur - Widening Nickel Corps Weed Control, Litter Pick-up, and Plant 538,548 0 0 14,804 130,380 210,080 183,284 0 0 0 0 0
Replacement, permit coordination, and R/W
verification & modification

109930E  102039A SR 20/Fredoniato I-5 - Add Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 351,972 0 0 74,263 77,251 71,984 11,563 107,631 9,280 0 0 0
Replacement, permit coordination, and
R/W verification & modification

109930E 116703E SR 167/15th St SW to 15th St NW - Add HOV Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 86,791 0 0 26,062 31,240 23,876 5,613 0 0 0 0 0
Replacement, permit coordination, and
R/W verification & modification

109930E 154229G SR 542/Nooksack River - Redirect River and Realign Roe  TPA  HPA Weed Control, Litter Pick-up, and Plant 71,900 0 0 4,051 10,900 56,949 0 0 0 0 0 0
Replacement
109930E  154302E SR 543/I-5 to Canadian Border - Add Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 91,317 0 0 29,715 41,536 10,036 10,030 0 0 0 0 0

Replacement, permit coordination, and R/W
verification & modification

109930E  154813A Terrell Creek TPA 1,719 0 0 1,719 0 0 0 0 0 0 0 0

109930E  800502K I-5/SR 161/SR 18 - Interchange Improvements TPA  Corps Weed Control, Litter Pick-up, Plant 152,319 0 0 0 25,500 25,500 29,000 20,200 52,119 0 0 0
Replacement, permit coordination, and R/W
verification & modification

109930E  840502B [-405/SR 181 to SR 167 - Widening Nickel Corps Weed Control, Litter Pick-up, Plant 272,843 0 0 0 106,577 87,301 67,764 11,201 0 0 0 0
Replacement, permit coordination
109930E  840561A [-405/SR 520 to SR 522 - Widening Nickel  Corps Weed Control, Litter Pick-up, Plant 254,906 0 0 53,936 94,595 97,385 8,990 0 0 0 0 0

Replacement, permit coordination, and
R/W verification & modification

299930E 209703E US 97/Blewett Pass Passing Lane TPA  USFS weed control/monitoring 4,000 0 0 250 3,750 0 0 0 0 0 0 0
299930E  200201H US 2/97 Orondo Passing Lane TPA  Corps, shoreline weed control/replanting monitoring 6,000 0 0 965 5,035 0 0 0 0 0 0 0
299930E 200201K, US 2 Tumwater Canyon Bridge Replacements TPA  USFS Weed control and planting. 97,200 0 0 0 16,200 16,200 16,200 16,200 16,200 16,200 0 0
200201L
299930E  228501X SR 285, West end of George Sellar Bridge TPA  USFS Weed control and planting. 15,829 0 0 0 10,429 5,400 0 0 0 0 0 0
299930E 201729A Moses Lake Mitigation Bank TPA  Corp, HPA, Moses Lake weed control/replanting/ Monitoring 20,371 0 0 20,371 0 0 0 0 0 0 0
299930E 200201E Peshastin Interchange Nickel HPA, Corps Permit, weed control/replanting/irrigation/bmp 24,000 0 0 17,839 6,161 0 0 0 0 0 0 0
maintenance
399930E  300518C Lacey Vic Noise Walls TPA  Corps Plant Establishment - weed control & plant 40,000 0 0 877 39,123 0 0 0 0 0 0 0
rep
399930E  300581A I-5/Grand Mound to Maytown — Add Lanes and Replace | Nickel COE NWS-2007-284-SOD DOE 4281 Plant Establishment - weed control & plant 36,000 0 0 0 8,000 12,000 9,333 6,667 0 0 0 0
Thurston Co. SSDP-2006102850 rep
399930E 300581B Grand Mound to Maytown stage 2 Nickel Corps Plant Establishment - weed control & plant 80,000 0 0 1,869 0 0 0 0 0 78,131 0 0
rep
399930E 301636A SR 16/I-5to Tacoma Narrows Bridge - Add HOV Lanes Nickel Corps Roadside Restoration 546,288 0 0 79,966 110,240 86,401 65,163 38,595 10,376 155,547 0 0
399930E 310166B US 101/Blyn Vicinity - Add Passing Lanes Nickel COE NWS-2007-2102 WSDOT Plant Establishment - weed control & plant 19,850 0 0 19,850 0 0 0 0 0 0 0 0
rep
399930E  310118C US 101/Unnamed Tributary to Lower Salmon Creek - Fist TPA  COE NWS-2011-105-DOT DOE Plant Establishment - weed control & plant 22,956 0 0 11,632 11,324 0 0 0 0 0 0 0
HPA #122536-2 rep
399930E 310126B Hoodsport Slope Repair TPA  Corps Revegetation 13,289 0 0 0 13,289 0 0 0 0 0 0 0
399930E  310126C US 101/Hoodsport Vicinity - Stabilize Slope TPA  COE NWS-2008-890-SOD Mitigation/Roadside Restoration 11,861 0 0 1,220 6,727 3,914 0 0 0 0 0 0
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399930E  341015A SR 410/214th Ave E to 234th - Add Lanes - (Fennel Cre> TPA  COE NWS-2009-280 DOT Mitigation/Roadside Restoration 557,817 0 0 9,541 158,948 139,836 122,146 89,055 7,333 30,958 0 0
Pierce Co. CAO #660013,660015,& 660016
399930E 351018C Yelm Loop Stage 1 TPA  Corps Scatter Cr pocket Gopher Mit site 0 0 0 0 0 0 0 0 0 0 0 0
399930E 351025A Yelm Loop 19,990 0 0 19,990 0 0 0 0 0 0 0 0
399930E 399930E TO BE DETERMINED Nickel Corps Roadside Restoration 258,939 0 0 0 72,934 25,591 17,442 11,528 36,234 95,210 0 0
499930E  400506H I-5/NE 134th St Interchange (I-5/1-205) - Rebuild Interchai  Nickel Corps 404, Ecology 401, HPA, BA/BO 40 acres of wetland mitigation on two sites, 907,830 0 0 0 302,610 242,088 181,566 90,783 90,783 0 0 0
commitments, Clark County CAO permits  constructed stormwater wetlands, major
(wetland and buffer, habitat ), stormwater  roadside restoration. Activities: Vegetation
management, RCP management, weed control, plant
replacement (includes traffic control),
irrigation management, vandalism repair,
annual permit fees.
499930E 4005061 |-5/SR 501 Ridgefield Interchange - Rebuild Interchange TPA  Corps 404, Ecology 401, HPA, BA/BO 10 acres wetland mitigation, constructed 373,500 0 0 0 124,500 99,600 74,700 37,350 37,350 0 0 0
commitments, City of Ridgefield AND Clark stormwater wetlands, roadside restoration.
County CAO permits (wetland and buffer,  Activities: Vegetation management, weed
habitat), stormwater management, RCP control, plant replacement (includes traffic
control), irrigation management, vandalism
repair, annual permit fees.
499930E  400507R I-5/Rush Rd to 13th St - Add Lanes Nickel Corps 404, Ecology 401, HPA, BA/BO 5 acres wetland conversion mitigation, 2 109,420 0 0 8,093 49,753 51,574 0 0 0 0 0 0
commitments, Lewis County AND City of acres riparian mitigation, constructed
Chehalis CAO permits (wetland and buffer, stormwater wetlands, limited roadside
riparian), stormwater management, RCP restoration. Activities: Vegetation
management, weed control, plant
replacement (includes traffic control),
irrigation management, vandalism repair.
499930E  400508W I-5/Mellen Street I/C to Grand Mound I/C - Add Lanes TPA  Corps 404, Ecology 401, HPA, BA/BO 30 acres wetland enhancement for off-site 1,305,774 0 0 0 255450 379,360 293,270 181,635 129,500 66,559 0 0
commitments, Lewis County AND Thurston flow control mitigation, 10 acres oak
County CAO permits (wetland and buffer,  woodland mitigation, 20 acres wetland
habitat, oak woodland), stormwater buffer re-establishment, temporary wetland
management. impact re-establishment. Activities:
Vegetation management, weed control,
plant replacement, vandalism repair,
hydrology monitoring.
499930E  400510A I-5/SR 432 Talley Way Interchanges - Rebuild Interchang  TPA  Corps 404, Ecology 401, HPA, BA/BO 40 acres wetland mitigation on two sites, 570,000 0 0 0 190,000 152,000 114,000 57,000 57,000 0 0 0
commitments, City of Longview AND buffer mitigation, constructed stormwater
Cowlitz County CAO permits (wetland and  wetlands, roadside restoration. Activities:
buffer, habitat), RCP Vegetation management, weed control,
plant replacement (includes traffic control),
vandalism repair.
499930E  400599R |-5/SR 502 Interchange - Build Interchange Nickel Corps 404, Ecology 401, HPA, BA/BO 40 acres wetland mitigation, 10 acres 465,538 0 0 124,931 136,243 102,182 51,091 51,091 0 0 0 0
commitments, Clark County CAO permits  riparian habitat mitigation on multiple sites,
(wetland and buffer, habitat), RCP buffer mitigation, roadside restoration.
Activities: Vegetation management, weed
control, plant replacement (includes traffic
control), irrigation management, vandalism
repair, annual permit fees.
499930E 400612A SR 6/Rock Creek Br E - Replace Bridge TPA  Corps 404, Ecology 401, HPA, BA/BO 3 acres wetland mitigation. Activities: 105,000 0 0 0 0 35,000 28,000 21,000 10,500 10,500 0 0
commitments, Lewis County CAO permits ~ Vegetation management, weed control,
(wetland and buffer, habitat) plant replacement, vandalism repair, annual
permit fees.
499930E 400612B SR 6/Rock Creek Br W - Replace Bridge TPA  Corps 404, Ecology 401, HPA, BA/BO 3 acres wetland mitigation. Activities: 256,800 0 0 0 0 85,600 68,480 51,360 25,680 25,680 0 0
commitments, Lewis County CAO permits  Vegetation management, weed control,
(wetland and buffer, habitat) plant replacement, vandalism repair, annual
permit fees.
499930E  400694A SR 6/Willapa River Br - Replace Bridge TPA  Corps 404, Ecology 401, BA/BO On-site estuarine wetland restoration 105,000 0 0 0 0 35,000 28,000 21,000 10,500 10,500 0 0

commitments, Pacific County CAO permits
(wetland and buffer)

(primary mitigation at Tarlatt Slough
Advanced mitigation site). Activities:
Vegetation management, weed control,
plant replacement, vandalism repair.
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499930E  400694B SR 6/S Fork Chehalis River Bridge - Replace Bridge TPA  Corps 404, Ecology 401, HPA, BA/BO On-site buffer and riparian mitigation. 41,582 0 0 5,885 20,398 15,299 0 0 0 0 0 0
commitments, Lewis County CAO permits  Activities: Vegetation management, weed
(wetland and buffer, habitat) control, plant replacement, vandalism
repair, annual permit fees.
499930E 401409W SR 14/Camas Washougal - Add Lanes and Build Intercheé TPA  Corps 404, Ecology 401, HPA, BA/BO 5 acre riparian mitigation, up to 5 acres of 269,458 0 0 0 92,440 73,952 55,464 27,732 19,870 0 0 0
commitments, City of Camas AND City of  natural dispersion area (includes wetland
Washougal CAO permits ( buffer, habitat), and buffer enhancement), roadside
stormwater management, RCP restoration. Activities: Vegetation
management, weed control, plant
replacement, irrigation management,
vandalism repair, annual permit fees.
499930E  410104A US 101/Middle Nemah River Br - Replace Bridge TPA  Corps 404, Ecology 401, BA/BO On-site estuarine wetland restoration 105,000 0 0 0 0 35,000 28,000 21,000 10,500 10,500 0 0
commitments, Pacific County CAO permits  (primary mitigation at Tarlatt Slough
(wetland and buffer) Advanced mitigation site). Activities:
Vegetation management, weed control,
plant replacement, vandalism repair.
499930E  410194A US 101/Bone River Bridge - Replace Bridge TPA  Corps 404, Ecology 401, BA/BO On-site estuarine wetland restoration 105,000 0 0 0 0 35,000 28,000 21,000 10,500 10,500 0 0
commitments, Pacific County CAO permits  (primary mitigation at Tarlatt Slough
(wetland and buffer) Advanced mitigation site). Activities:
Vegetation management, weed control,
plant replacement, vandalism repair.
499930E  410510A SR 105/Smith Creek Br - Replace Bridge TPA  Corps 404, Ecology 401, BA/BO On-site estuarine wetland restoration 105,000 0 0 0 0 35,000 28,000 21,000 10,500 10,500 0 0
commitments, Pacific County CAO permits  (primary mitigation at Tarlatt Slough
(wetland and buffer) Advanced mitigation site). Activities:
Vegetation management, weed control,
plant replacement, vandalism repair.
499930E 410510B SR 105/North River Br - Replace Bridge TPA  Corps 404, Ecology 401, BA/BO On-site estuarine wetland restoration 105,000 0 0 0 0 35,000 28,000 21,000 10,500 10,500 0 0
commitments, Pacific County CAO permits  (primary mitigation at Tarlatt Slough
(wetland and buffer) Advanced mitigation site). Activities:
Vegetation management, weed control,
plant replacement, vandalism repair.
499930E  420511A [-205/Mill Plain Interchange to NE 18th St - Build Intercha TPA  BA/BO commitments, City CAO permits, Activities: Vegetation management, weed 127,128 0 0 0 0 0 52,970 42,079 32,079 0 0 0
various City development permits, RCP control, plant replacement, irrigation
management, vandalism repair.
499930E  450000A SR 500/St Johns Blvd - Build Interchange TPA  Corps 404, Ecology 401, HPA, BA/BO 10 acres wetland mitigation, constructed 450,000 0 0 0 150,000 120,000 90,000 45,000 45,000 0 0 0
commitments, City of Vancouver AND Clark stormwater wetlands, roadside restoration.
County CAO permits (wetland and buffer,  Activities: Vegetation management, weed
habitat), RCP control, plant replacement (includes traffic
control), irrigation management, vandalism
repair, annual permit fees.
499930E 450208W SR 502/I-5 to Battle Ground - Add Lanes Nickel/TP Corps 404, Ecology 401, HPA, BA/BO 100+ acres wetland mitigation on multiple 992,085 0 0 0 0 336,300 269,040 202,473 101,583 82,689 0 0
A commitments, Clark County CAO permits  sites, undetermined habitat mitigation on
(wetland and buffer, habitat), stormwater multiple sites, buffer mitigation, constructed
management, RCP stormwater wetlands, roadside restoration.
Activities: Vegetation management, weed
control, plant replacement (includes traffic
control), irrigation management, vandalism
repair, annual permit fees.
499930E  450393A SR 503/Lewisville Park Vicinity - Add Climbing Lane TPA  Corps 404, Ecology 401, HPA, BA/BO 5 acres wetland mitigation, 2 acres 134,622 0 0 11,877 49,098 36,823 18,412 18,412 0 0 0 0
commitments, Clark County CAO permits  habitat/riparian mitigation. Activities:
(wetland and buffer, habitat) Vegetation management, weed control,
plant replacement, vandalism repair, annual
permit fees.
499930E  400595A I-5/Salmon Creek to |-205 - Widening - Environmental Mit  Nickel Corps 404, Ecology 401, HPA, BA/BO 10 acres habitat mitigation, 0.5 acres 111,429 0 0 25,203 40,903 22,951 16,792 5,580 0 0 0 0

commitments, Clark County CAO permits
(wetland and buffer, habitat), RCP

wetland mitigation, stream realignment,
limited roadside restoration. Activities:
Vegetation management, weed control,
plant replacement (includes traffic control),
irrigation management, vandalism repair,
annual permit fees.

30of4



Section 313 Report 2013-15 Quarter 1
Nickel/TPA Environmental Mitigation

PIN Sc;:,:fe Source Project Title Paii‘;'ge Permit Activity Total Prior 09-11 11-13  13-15  15-17  17-19 19-21 21-23 23-25 25-27 Future
499930E  414206F SR 142/Bowman Cr/Snyder Canyon Cr Fish Pass. - Envit  TPA  Corps 404, Ecology 401, HPA, BA/BO 2 acre wetland/riparian mitigation site, 33,876 0 0 1,683 18,396 13,797 0 0 0 0 0 0
commitments, Klickitat County CAO permits stream channel realignment. Activities:
( buffer, habitat) Vegetation management, weed control,
plant replacement, vandalism repair.
499930E  420508A [-205/Mill Plain I/C to NE 18th St - Stage 1 - Env. Mitigatic TPA  BA/BO commitments, City CAO permits, Activities: Vegetation management, weed 104,295 0 0 35,919 52,275 16,101 0 0 0 0 0 0
various City development permits, RCP control, plant replacement, irrigation
management, vandalism repair.
499930E  450008A SR 500/1-205 Merge Lanes - Environmental Mitigation TPA  Corps 404, Ecology 401, BA/BO 0.5 acres wetland/riparian mitigation. 23,202 0 0 2,004 10,599 10,599 0 0 0 0 0 0
commitments, City of Vancouver CAO Activities: Vegetation management, weed
permits (wetland and buffer) control, plant replacement, vandalism
repair, annual permit fees.
599930E 501203X US 12/Frenchtown Vicinity to Walla Walla - Add Lanes  Nickel/TP ACOE 404 Compensatory mitigation site management 51,040 0 0 31,040 20,000 0 0 0 0 0 0 0
A Ecology 401 required through 2015 by Corps of
HPA Engineers and Department of Ecology.
Includes site management oversight, plan
approval, and adaptive management to
achieve success.
599930E 501213E US 12/Naches River N of Yakima - Stabilize Slopes TPA  Corps Roadside restoration 35,835 0 0 9,026 5,000 21,809 0 0 0 0 0 0
599930E 5082010 1-82/Valley Mall Blvd - Rebuild Interchange TPA  ACOE #NWS-2009-121 Compensatory mitigation site management 126,000 0 0 8,772 103,921 13,307 0 0 0 0 0 0
Ecology 401 to meet Corps of Engineers and
HPA Department of Ecology permit
requirements. Includes vegetation
management, plantings, irrigation, and soil
amendments.
599930E 541002L SR 410/Rattlesnake Creek - Stabilize Slopes TPA  HPA Roadside restoration to meet Yakima 15,492 0 0 9,860 5,632 0 0 0 0 0 0 0
Ecology 401 County, WDFW, NMFS, and USFWS
mitigation requirements. Includes
vegetation management, replantings, and
irrigation maintenance.
599930E 524002C SR 240/Yakima River Vic - Remediation of Failing Wetlan Nickel HPA Weed control, site management, and other 94,075 88,928 5,147
Ecology 401 future work to meet permitting
requirements.
699930E 602704A SR 27 Pine Creek Bridge Replacement TPA  Corps Permit Mitigation Weed control,replanting 144,720 0 0 1,314 34,855 38,575 34,988 34,988 0 0 0 0
699930E 627000E SR 270 Pulman to Idaho State Line Nickel Corps Permit Mitigation Weed control,replanting 464,274 0 0 92,508 177,810 193,956 0 0 0 0 0 0
699930E  600003A North Spokane Corridor Nickel Corps Permit Mitigation Weed control,replanting 230,192 0 0 0 92,279 43,186 47,363 47,364 0 0 0 0
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